

DTIC FILE COPY

ESD-TR-88-276

AD-A201 708

**A Historical Chronology of the Electronic
Systems Division 1947-1986**

Dr. E. MICHAEL DEL PAPA
MARY P. WARNER

October 1987

Approved for Public Release; Distribution Unlimited



DTIC
ELECTE
NOV 0 2 1988
CS
H

Prepared For

ELECTRONIC SYSTEMS DIVISION
AIR FORCE SYSTEMS COMMAND
ELECTRONIC SYSTEMS DIVISION HISTORY OFFICE
HANSCOM AIR FORCE BASE, MASSACHUSETTS 01731-5000

084

LEGAL NOTICE

When U. S. Government drawings, specifications or other data are used for any purpose other than a definitely related government procurement operation, the government thereby incurs no responsibility nor any obligation whatsoever; and the fact that the government may have formulated, furnished, or in any way supplied the said drawings, specifications, or other data is not to be regarded by implication or otherwise as in any manner licensing the holder or any other person or conveying any rights or permission to manufacture, use, or sell any patented invention that may in any way be related thereto.

OTHER NOTICES

Do not return this copy. Retain or destroy.

REVIEW AND APPROVAL

"This technical report has been reviewed and is approved for publication."

E. Michael Del Papa

E. Michael Del Papa, GM-13
Chief, History Office

FOR THE COMMANDER

E. Michael Del Papa

E. Michael Del Papa, GM-13
Chief, History Office

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE

REPORT DOCUMENTATION PAGE

1a. REPORT SECURITY CLASSIFICATION UNCLASSIFIED		1b. RESTRICTIVE MARKINGS	
2a. SECURITY CLASSIFICATION AUTHORITY		3. DISTRIBUTION / AVAILABILITY OF REPORT Approved for public release; distribution unlimited	
2b. DECLASSIFICATION / DOWNGRADING SCHEDULE			
4. PERFORMING ORGANIZATION REPORT NUMBER(S) ESD-TR-88-276		5. MONITORING ORGANIZATION REPORT NUMBER(S)	
6a. NAME OF PERFORMING ORGANIZATION Electronic Systems Division History Office	6b. OFFICE SYMBOL (if applicable) ESD/HO	7a. NAME OF MONITORING ORGANIZATION ESD/HO	
6c. ADDRESS (City, State, and ZIP Code) Hanscom AFB. Massachusetts 01731-5000		7b. ADDRESS (City, State, and ZIP Code) Hanscom AFB. Massachusetts, 01731-5000	
8a. NAME OF FUNDING / SPONSORING ORGANIZATION ESD/HO	8b. OFFICE SYMBOL (if applicable) ESD/HO	9. PROCUREMENT INSTRUMENT IDENTIFICATION NUMBER	
8c. ADDRESS (City, State, and ZIP Code) Hanscom AFB Massachusetts 01731-5000		10. SOURCE OF FUNDING NUMBERS	
		PROGRAM ELEMENT NO.	PROJECT NO.
		TASK NO.	WORK UNIT ACCESSION NO.
11. TITLE (Include Security Classification) A Historical Chronology of the Electronic Systems Division 1947-1986 (U)			
12. PERSONAL AUTHOR(S) Del Papa, Dr. E. Michael, and Warner, Mary P.			
13a. TYPE OF REPORT Historical Chronology	13b. TIME COVERED FROM 1947 TO 1986	14. DATE OF REPORT (Year, Month, Day) 1987 October	15. PAGE COUNT 112
16. SUPPLEMENTARY NOTATION			
17. COSATI CODES		18. SUBJECT TERMS (Continue on reverse if necessary and identify by block number)	
FIELD	GROUP	Historical Chronology of the Electronic Systems Division	
19. ABSTRACT (Continue on reverse if necessary and identify by block number) An Historical Chronology of the Electronic Systems Division, its predecessor organizations, its major programs in the field of Command, Control, Communications and Intelligence (C ³ I), its relationship with Air Force Systems Command and the United States Air Force, and its present and past commanders and authorized and assigned strength,			
20. DISTRIBUTION / AVAILABILITY OF ABSTRACT <input checked="" type="checkbox"/> UNCLASSIFIED/UNLIMITED <input type="checkbox"/> SAME AS RPT. <input type="checkbox"/> DTIC USERS		21. ABSTRACT SECURITY CLASSIFICATION Unclassified	
22a. NAME OF RESPONSIBLE INDIVIDUAL Dr. E. Michael Del Papa		22b. TELEPHONE (Include Area Code) (617) 377-5211	22c. OFFICE SYMBOL ESD/HO

UNCLASSIFIED

FOREWORD

The Electronic Systems Division (ESD) of Air Force Systems Command (AFSC), with headquarters at Hanscom AFB, Massachusetts, is the United States Air Force center of command, control, communications and intelligence (C³I) expertise. The background, development, and maturity of this vitally important segment of America's armed forces is of concern and interest to all students of American military history. The following chronology traces the historical background of ESD from its earliest origins in post-World War II America up to 1986. The record of ESD's achievement in the C³I field is a testament and tribute to the talent of all of its members, both civilian and military. It is the hope of the author that this chronology will aid the reader to develop an appreciation for the significant contributions made by ESD to the defense and welfare of the United States.

E. Michael Del Papa
E. MICHAEL DEL PAPA
Historian

October 1987



Accession For	
NTIS GRA&I	<input checked="" type="checkbox"/>
DTIC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By	
Distribution/	
Availability Codes	
Avail and/or	
Dist	Special
A-1	

TABLE OF CONTENTS

Foreword	ii
Table of Contents	iii-iv
1947	1
1949	1
1950	1
1951	1-2
1952	2
1953	2
1954	2
1956	2
1957	3
1958	3
1959	4-5
1960	5-6
1961	7-8
1962	8-10
1963	10-12
1964	12-14
1965	14-17
1966	17-20
1967	20-24
1968	24-26
1969	26-27
1970	27-30
1971	30-32

1972	33-34
1973	35-36
1974	36-37
1975	37-38
1976	39-40
1977	40-41
1978	41-45
1979	45-50
1980	50-51
1981	51-53
1982	53-54
1983	55-57
1984	57-60
1985	60-63
1986	63-65
ESD Commanders	66
ESD Authorized and Assigned Strength (Military and Civilian)	67-68
Glossary	69-77
Index	78-101

1947

9 December General Hoyt S. Vandenberg, Vice Chief of Staff, United States Air Force, expressed concern over the state of the U. S. air defense system in a memo to Dr. Vannevar Bush, Chairman of the Research and Development Board.

1949

April The Air Force Scientific Advisory Board named Dr. Louis N. Ridenour to study Air Force research and development efforts.

August General Vandenberg called the attention of the Joint Chiefs of Staff to the need for a more effective air defense system for the United States.

21 September The Ridenour report suggested the creation of the Air Research and Development Command with its commander to also be a member of the Air Staff in a position to be known as Deputy Chief of Staff for Research and Development.

8 November Dr. George E. Valley of the Massachusetts Institute of Technology (MIT) proposed to Dr. Theodore von Karman, chairman of the Air Force Scientific Advisory Board, that a study of air defense requirements be made.

15 December The Air Force Scientific Advisory Board organized the Air Defense Systems Engineering Committee with Dr. Valley as chairman.

1950

23 January The Air Research and Development Command (ARDC) was activated (operational on 2 April 1951) and the post of Deputy Chief of Staff, Development was created in the Air Staff. However, the Ridenour recommendation for a single incumbent to head both functions was not adopted.

24 October The development of an air defense system was proposed by the Air Defense Systems Engineering Committee.

15 December General Vandenberg asked MIT to establish and administer an air defense laboratory.

1951

6 February As a result of General Vandenberg's request to MIT, Project Charles was initiated. This was an intensive study of the air defense problem.

1951 (cont'd)

- 28 June Major General Donald L. Putt, Acting DCS/Development, suggested "Project Lincoln," a "neutral" name, as the title for the air defense laboratory to be established and administered by MIT.
- 6 August The final report of Project Charles outlined a program for Project Lincoln.
- 27 August ARDC assumed responsibility for the administration of Project Lincoln on air defense. This responsibility was delegated to the Air Force Cambridge Research Center, Laurence G. Hanscom Field, Bedford, Massachusetts, on 7 September 1951.

1952

- 4 March Dr. Albert G. Hill of MIT was appointed director of Project Lincoln effective 1 January 1952.
- 17 April The name "Project Lincoln" for the air defense laboratory was dropped in favor of "Lincoln Laboratory, Massachusetts Institute of Technology."

1953

- 2 January Lincoln Laboratory published Technical Memorandum No. 20, a proposal for air defense which it called the "Lincoln Transition System."
- 28 January ARDC informed MIT and the University of Michigan that air defense programs would continue at both institutions.
- 5 May ARDC announced that only the Lincoln Transition System proposal for air defense would be pursued, with the University of Michigan effort to be phased out.

1954

- 7 May The Air Defense Engineering Services (ADES) Project Office was established in New York, N. Y.
- 10 September The ADES Project Office became operational for actions relating to the so-called Semi-Automatic Direction Center System, later known as SAGE, or Semi-Automatic Ground Environment System, in essence, the Lincoln Transition System.

1956

- 11 January A charter for the operation of Lincoln Laboratory was drawn up which superseded charters of 26 July 1951 and 2 June 1953.

1957

- 3 June The Air Defense Systems Management Office (ADSMO) was established at Hanscom Field with detachments from ARDC, the Air Materiel Command (AMC), and the Air Defense Command (ADC) under the executive direction of ARDC.
- 17 November General Thomas D. White, Air Force Chief of Staff, requested that the Air Force Scientific Advisory Board (AFSAB) undertake a study on the reorganization of Air Force research and development. AFSAB appointed an ad hoc committee under H. Guyford Stever.

1958

- 24 February Headquarters ARDC, in anticipation of final approval, redesignated ADSMO as the Air Defense Systems Integration Division (ADSID).
- 3 March Secretary of the Air Force James H. Douglas asked MIT to undertake, on an interim basis, responsibility as principal systems engineering advisor to the Air Force for the integration of that part of the air defense system for which the Air Force was responsible. MIT was also asked to sponsor the formation of a permanent successor contract organization.
- 7 March A plan for the establishment of the Air Defense Systems Integration Division was presented to the Air Force Council.
- 13 March The Secretary of the Air Force and the Air Force Chief of Staff "approve in principle" the mission, policy and organization proposed for ADSID.
- 31 March The Air Defense Systems Integration Division (ADSID) was established with publication of Air Force Regulation 20-13.
- May Major General Kenneth P. Bergquist assumed command of ADSID and, at the same time, became deputy commander of ARDC for air defense systems integration.
- 20 June The Stever-AFSAB report recommended the reorganization of ARDC, with deputy commanders in charge of all distinct functional areas of the R&D program.
- 10 July In response to the Air Force request of 3 March 1958, MIT formed the MITRE Corporation.

1959

- 21 January Both ARDC and AMC were asked to name representatives to a Weapon System Management Study Group (WSMSG).
- 25 February An ARDC working group presentation to the ARDC council recommended a new field structure for ARDC which would include an Aerodynamic Systems Center, a Ballistic and Military Space Systems Center, and an Electronic and Support Systems Center.
- 13 May Lieutenant General Bernard A. Schriever assumed command of the Air Research and Development Command.
- 15 May General Schriever directed the establishment of a special task force on ARDC organization. Colonel Jewell C. Maxwell was named task force chairman.
- 29 May Lieutenant General Samuel E. Anderson, AMC commander, was named to head the Weapon System Management Study Group (WSMSG).
- 31 July The Maxwell report, reflecting the same basic organizational concepts developed by General Anderson's working group, proposed three ARDC development centers, Western, Central, and Eastern, the latter to be concerned with electronic systems and located in the vicinity of Boston, Mass. The report also recommended the discontinuance of ADSID and the establishment of the Air Force Research Division under ARDC.
- 12 September General Schriever notified field commanders of his decision to implement the recommendations of the Maxwell report.
- 5-6 October ARDC reorganizations announced, to include Air Force Research Division and three field organizations: Air Force Ballistic Missile Division (AFBMD), Wright Air Development Division (WADD), and Air Force Command and Control Development Division (AFCCDD), their designations indicating function rather than geographic location. The final disposition of ADSID was not yet determined.
- 2 November Air Materiel Command's Electronic Systems Center was activated at Hanscom Field as the AMC counterpart of the Air Force Command and Control Development Division (AFCCDD) in the Hanscom complex. Major General Clyde H. Mitchell was named ESC commander.
- 5 November Work began on a study of "the technical realism of the L systems" initiated at Lincoln Laboratory. This report was to be ready on or about 1 April 1961; hence this effort became known as the Winter Study.

1959 (cont'd)

- 16 November AFCCDD was activated at Hanscom Field with Colonel Herschel D. Mahon as commander.
- 28 November Agreement was reached among Generals Schriever, Bergquist, and Lieutenant General Dean C. Strother, DCS Operations, that the ADSID mission would be incorporated into AFCCDD, and that General Bergquist would become the AFCCDD commander.

1960

- 1 January The Electronic Systems Center became operational at Hanscom Field.
- 12 January General Bergquist assumed command of the Air Force Command and Control Development Division.
- 8 February Mr. Gordon N. Thayer, a vice president of American Telephone and Telegraph Company, was named full-time director of Winter Study Group.
- March The Air Force letter contract with the MITRE Corporation was amended to make the corporation the principal systems advisor to AFCCDD rather than ADSID.
- 1 April AFCCDD, organized along lines proposed by ARDC, became a functional reality with the assignment to it of Electronic Support System Project Offices, AFCRC, 3245th Air Base Wing, and the ARDC portion of ADSID. AFCRC Lincoln Project Office became Lincoln Laboratory Liaison Office under Director of Technology, AFCCDD.
- 15 April The Winter Study Group delivered its interim report to ARDC.
- 2 May Detachment 2, Headquarters ARDC, was designated and organized at Hanscom, replacing the Air Force Cambridge Research Center.
- 22 June AFCCDD recommended to ARDC that the MITRE Corporation be permitted to contract with the Department of Defense and DOD agencies other than the Air Force.
- 1 July The Rome Air Development Center (RADC) at Griffiss AFB, New York, was assigned to AFCCDD.
- July General Schriever agreed in principle that the MITRE Corporation should be permitted to contract with DOD and services other than the Air Force.

1960 (cont'd)

- 13 July The Weapon System Management Study Group (WSMSG) recommended that selected weapons and support systems be planned, programmed, and implemented as complete packages under new Air Force regulations--the 375 series.
- 1 August The Air Force Cambridge Research Laboratories was designated and organized at Hanscom, replacing Detachment 2, Headquarters ARDC.
- 29 August The Director of Defense Research and Engineering (OSD) informed the Army, Navy, and Air Force that Lincoln Laboratory would be asked to assume technical supervision and coordination of all military efforts in support of penetration aids, target identification, and re-entry physics.
- 31 August The recommendations of the WSMSG were embodied in new Air Force regulations in the 375 series, which called for a closer relationship between AMC and ARDC in systems acquisition and placed responsibility in an ARDC or AMC System Program Director in accordance with the needs of the system life cycle.
- 15 September The final report was issued by the Winter Study Group.
- September Senator John F. Kennedy, Democratic nominee for President, named Senator Stuart Symington as head of a committee to survey the organization and management of the defense establishment.
- 1 October The Air Defense Systems Integration Division (ADSID) was discontinued.
- 5 December General Schriever objected to many of the contentions of the Winter Study and asked AFCCDD for a new plan for Air Force command and control and communications systems.
- Symington committee reported to President-elect Kennedy that the rigid distinctions between research/development and procurement/production organizations were no longer needed.
- 13 December General Bergquist, for AFCCDD, and General Mitchell, for ESC, agreed on procedures for implementing the Air Force 375-series regulations at Hanscom.

1961

- 1 January Thirteen electronic supporting system project offices (ESSPOs) at Hancorn Field were reorganized as system program offices (SPOs) in accordance with the new Air Force 375-series regulations.
- January The main Ballistic Missile Early Warning System (BMEWS) installation at Thule, Greenland, (Site I) achieved full operational capability, together with the BMEWS display subsystems at the NORAD Combat Operations Center and at Strategic Air Command headquarters, Offutt AFB, Nebraska.
- 15 February Detachment 8, Hq AFCCDD, was established at the Naval Engineering Experimental Station, Annapolis, Maryland, to operate the Electromagnetic Compatibility Analysis Center.
- 17 March Secretary of Defense Robert S. McNamara announced that all Air Force activities concerned with the acquisition of systems, "some of which are now carried on by ARDC and some by AMC," would be consolidated in a new command to be known as the Air Force Systems Command (AFSC).
- 20 March The Secretary of the Air Force announced that, effective 1 April, the Air Materiel Command would be redesignated as the Air Force Logistics Command (AFLC), and the Air Research and Development Command as the Air Force Systems Command (AFSC); and that ARDC's Air Force Research Division (AFRD) would become the Office of Aerospace Research (OAR), assigned directly to the Air Force Chief of Staff. As regards Hanscom Field, this meant that ARDC's Air Force Command and Control Development Division and AMC's Electronic Systems Center would be combined to form the Electronic Systems Division of AFSC, and that the Air Force Cambridge Research Laboratories, then assigned to AFRD, would fall under OAR.
- 23 March AFCCDD organized the 477L SPO for the Nuclear Detonation Detection and Reporting System (NUDETS).
- 1 April The Electronic Systems Division (ESD) was activated at L. G. Hanscom Field with Major General Kenneth P. Bergquist as Commander and Brigadier General Charles H. Terhune, Jr., as Vice Commander. In addition to its headquarters, ESD included the 3245th Air Base Wing and the Rome Air Development Center, the latter at Griffiss Air Force Base, New York. Staff elements of the former AFCCDD and ESC were combined and/or reorganized at intervals during the next three months. There was no ESD financial plan for fiscal year 1961; instead, the approved financial plans for AFCCDD and ESC remained in effect for the duration of the fiscal year.

1961 (cont'd)

- May ESD Field Office 1 (412L SPO - Air Weapons Control System) was organized at Lindsey Air Station, Germany.
- 1 July The 413L SPO (Extension of Distant Early Warning Line) was discontinued, and its continuing activities and responsibilities were assumed by the 480L SPO (Air Communications System).
- July NORAD headquarters began operation of the Space Detection and Tracking System (SPADATS), comprised of the Air Force's Space Track System (496L) and the Navy's Space Surveillance System (SPASUR). The National Space Surveillance Control Center at Hanscom Field was thereupon redesignated as the Space Track Research and Development Facility.
- 15 September ESD Field Office 2 (425L SPO - NORAD Combat Operations Center), was organized at Ent Air Force Base.
- ESD's European detachment, Detachment 9, was established at Wiesbaden in support of systems 412L - Air Weapons Control System, 466L - Electromagnetic Intelligence System, and 480L - Air Force Communications Support System.
- 30 September BMEWS Site II at Clear, Alaska, attained full operational capability. At this point, the entire system was complete except for the Pentagon display subsystem, installation of which was delayed until 7 November, and Site III in England, which was completed two years later.
- 15 December The twenty-first and last SAGE air defense sector, at Sioux City, Iowa, went into operation.
- 26 December ESD organized the 481L SPO - Post-Attack Command Control System (PACCS).

1962

- 1 January The Control Sciences Laboratory of the Air Force Cambridge Research Laboratories, located at Fort Dawes on Deer Island in Boston Harbor, was reassigned to ESD where it became the Emergency Mission Support Division of the Traffic Control, Approach and Landing System SPO (431L).

1962 (cont'd)

- 13 February Rome Air Development Center was relieved from assignment to the Electronic Systems Division and assigned directly to Air Force Systems Command Headquarters and later reassigned to the Research and Technology Division of Systems Command. Continued working relationships between the two organizations were covered in a memorandum of agreement consummated early in March 1962.
- 16 February Major General Kenneth P. Bergquist, who had successively commanded the Air Defense Systems Integration Division, the Air Force Command and Control Development Division, and the Electronic Systems Division, all at Hanscom Field, was reassigned as Commander of the Air Force Communications Service at Scott AFB. The ESD Vice Commander, Brigadier General Charles H. Terhune, Jr., thereupon became Commander of ESD; and Colonel William K. Kincaid, Chief of Staff, became Acting Vice Commander while retaining his former position.
- 15 April The former BMEWS United Kingdom Field Office in London, which had been organized in April 1960, became ESD Detachment 7.
- 30 April A communications link between Italy and Greece (Project Big Rally II, Phase I) was completed.
- April-May Construction began on four SAC Control System (465L) Combat Operations Centers at Offutt, March, Barksdale, and Westover Air Force Bases.
- 5 June Air Force Systems Command issued System Development Directive 482L-1, for the Emergency Mission Support System. The former 431L SPO became the 482L/431L SPO.
- June The 425L SPO (NORAD Combat Operations Center) completed work on the integration of BMEWS and SPADATS in the existing NORAD Combat Operations Center in Colorado Springs, Colorado.
- 1 July Brigadier General Otto J. Glasser became Vice Commander of ESD vice Colonel William K. Kincaid.
- 20 September The MITRE Corporation dedicated its new main building, named in honor of H. Rowan Gaither, on Route 62, Bedford. The building had been completed the preceding July.
- 1 October The Distant Early Warning Line extension to Iceland (DEW East) was completed, giving the Air Force an unbroken six-thousand-mile radar surveillance chain from Iceland to the Aleutians.

1962 (cont'd)

- 15 October ESD Detachment 2, Wright-Patterson Air Force Base, became the ESD Interdivision Liaison Office (ASD).
- 22 October President Kennedy declared a national emergency because of Soviet missile launching sites discovered in Cuba. ESD activated a full-time emergency command post, which it maintained until 28 November.
- 30 October A cornerstone laying ceremony was carried out for the new ESD Headquarters building (Building 1606) at Hanscom Field.
- 1 December ESD established an Electronic Data Processing (EDP) Equipment Office to evaluate all such equipment considered for purchase by the Air Force.
- 19 December ESD and the MITRE Corporation signed a memorandum of agreement defining MITRE's functions and establishing a basis of cooperation.
- 31 December ESD signed a new contract with the MITRE Corporation.

1963

- 1 January ESD undertook work on the development of a command and control system for the United States Strike Command (STRICOM, 492L), and converted the 473L SPO (Hq USAF Command and Control System) to the 473L/492L SPO.
- 23 January Beneficial occupancy date of the SAC Control System Combat Operations Center at Offutt AFB, Nebraska.
- 15 February Beneficial occupancy date of the SAC Control System Combat Operations Center at Westover AFB, Massachusetts.
- 20 March Beneficial occupancy date of the SAC Control System Combat Operations Center at Barksdale AFB, Louisiana.
- 1 April The 425L SPO (NORAD Combat Operations Center) subelement at Ent AFB, Colorado (ESD Field Office 2), became ESD Detachment 10.
- April Major General Charles H. Terhune, Jr., Commander of ESD, was appointed by General Bernard A. Schriever, Commander of AFSC, to serve as Command Project Manager for Project Forecast.

1963 (cont'd)

- 2 May The Deputy Secretary of Defense directed the Air Force to discontinue work on the Automated Intelligence Data System (AIDS, 438L) and transfer responsibility for further work in this area to the Defense Intelligence Agency (DIA).
- 28 May Beneficial occupancy date of the SAC Control System Combat Operations Center at March AFB, California.
- 20 September The new ESD headquarters building (Building 1606) at Hanscom Field was accepted from the contractor. The building was fully occupied by the middle of October.
- 26 September The hardened underground SAGE center at North Bay, Ontario, was completed. This center could monitor air battles throughout the northeastern United States and most of Canada.
- September The Airborne Long Range Input (ALRI) Program was completed. This program was a seaward extension of the SAGE system supplanting and extending the coverage provided by the Texas tower radars.
- 1 October The Defense Communications Agency announced that the MITRE Corporation would assist in the technical planning and design of the National Military Command System (NMCS) and in the integration of NMCS with existing command and control systems. MITRE undertook this work under its contract with ESD, one segment of the work beginning on 1 August and another segment on 31 October.
- 4 October AFSC issued "AFSC Plan for Administration of Lincoln Laboratory." The laboratory continued to be supported by federal funds and staffed and managed by the Massachusetts Institute of Technology.
- 9 October The Royal Canadian Air Force established a liaison office in the ESD headquarters building. This office was supplemented by RCAF representatives assigned to certain SPOs.
- 15 October ESD Detachment 7 in London was discontinued. The BMEWS Site III at Fylingdales Moor in Yorkshire had attained initial operational capability on 15 September 1963.
- 22 November Air Force headquarters issued System Program Directive 474L, calling, among other things, for a Sea Launched Ballistic Missile Detection and Warning System, which was subsequently designated as System 416N.

1963 (cont'd)

24 December A communications link between Greece and Turkey (Project Big Rally II, Phase II) was completed.

31 December The Post-Attack Command Control System (PACCS, 481L) SPO was discontinued.

1964

15 January BMEWS Site III, near Fylingdales Moor in Yorkshire, England, attained full operational capability. The Royal Air Force accepted operation and maintenance responsibility for this installation, and the Air Defense Command accepted the entire three-site BMEWS system as essentially complete.

27 January Engineering responsibility for the Traffic Control, Approach and Landing System (431L) was transferred to the Air Force Logistics Command.

31 January In a letter to the Speaker of the House of Representatives, Mr. James E. Webb, National Aeronautics and Space Administrator, announced NASA's decision to build an electronics research center in the Greater Boston area. On the same day, three New York members of Congress (Senators Jacob K. Javits and Kenneth B. Keating and Representative Alexander Pirnie) proposed to the Secretary of the Air Force that, in view of this decision, ESD should move to Griffiss AFB so that NASA might occupy the ESD facilities at Hanscom Field.

1 February The northern area sites of the Green Pine System (488L) were placed in operation.

3 February NASA Administrator James E. Webb visited Hanscom Field, calling on the Air Force Cambridge Research Laboratories, the Lincoln Laboratory, and ESD Headquarters. He was accompanied by Major General Don R. Ostrander, Commander of the Office of Aerospace Research. Governor Endicott Peabody was also present.

14 February The BMEWS SPO (474L) was discontinued. Some of its personnel and most of its remaining responsibilities were transferred to the Space Track SPO (496L). The SAGE Air Defense System and Back-Up Interceptor Control System (416L/M) SPO, however, assumed its responsibilities in connection with the system later designated the Sea Launched Ballistic Missile (SLBM) Detection and Warning System (416N).

1964 (cont'd)

- 3 March Major General John K. Hester, Air Force Assistant Vice Chief of Staff, asked the AFSC to "initiate a detailed cost-effectiveness study" of the impact on the ESD mission of the proposed move of ESD to Griffiss AFB. On 6 March, AFSC assigned this task to ESD. Colonel Francis J. Hoermann, ESD Comptroller, was in charge of the preparation of the resulting "Study of Proposed Move of ESD to Griffiss AFB," 6 April 1964. Early in April, the Secretary of the Air Force decided that ESD would remain at Hanscom Field.
- 15 March Five of the seven West German sites of the Air Weapons Control System (412L) attained operational status. A sixth site became operational on 15 April.
- 10 May ESD established the 486L SPO for the Mediterranean Communications System and reorganized Detachment 9 at Wiesbaden as a 486L Site Activation Task Force.
- 10 May ESD established the 407L SPO for the Tactical Air Control System.
- 30 June The NUDETS Regional Data Processing Center covering the Washington-Baltimore area, together with its four sensor sites, was completed and in operation.
- 1 July Transition of engineering responsibility for the Semi-Automatic Ground Environment (SAGE) Air Defense System (416L) to the Rome Air Materiel Area (ROAMA) began. The transition process occupied the next six months.
- 15 July Major General John W. O'Neill succeeded Major General Charles H. Terhune, Jr., as Commander of the Electronic Systems Division.
- ESD Detachment 10, Ent AFB, Colorado, became ESD Detachment 10 (Cheyenne Mountain Complex Management Office). As CCMO, the detachment assumed the remaining responsibilities and most of the personnel of the 425L (NORAD Combat Operations Center) SPO, which was concurrently discontinued, and also assumed certain related responsibilities in connection with BMEWS, Space Track, SAGE, and BUIC.

1964 (cont'd)

- 31 July The seventh and last major installation of the Air Weapons Control System (412L) in West Germany was completed, together with the overhead facility at Giebelstadt.
- 1 August The 482L (Emergency Mission Support System) SPO was discontinued and its remaining responsibilities assigned to the 482L Project Office of the Tactical Air Control System (407L) SPO.
- 1 October Detachment 3, 3245th Air Base Group, at Hickam AFB, Hawaii, was discontinued and replaced by ESD Detachment 11. The new detachment continued support of Project PRESS (Pacific Range Electromagnetic Signature Studies), which had been the mission of Detachment 3.
- 8 October Lincoln Laboratory's Haystack antenna on Haystack Hill, Tyngsboro, Massachusetts, was dedicated by General Bernard A. Schriever, Commander of AFSC.
- 6 November The data transmission system of the SAC Control System (465L) was transitioned to the Strategic Air Command.
- 12 November Major General John W. O'Neill, ESD Commander, announced that ESD had won the AFSC Research and Development Procurement Award for Fiscal Year 1964.
- 31 December System engineering responsibility for the SAGE Air Defense System (416L) was transferred to AFLC in compliance with the provisions of the AFSC/AFLC Transition Agreement of 14 July 1964 and Joint AFSC/AFLC 416L System Engineering Transfer Package of 18 September 1964.

1965

- 20 January The Cheyenne Mountain Complex was renamed NORAD (North American Air Defense Command) Cheyenne Mountain Complex by direction of the Joint Chiefs of Staff.
- April ESD formed the Ryukyu Air Defense System (RADS) (418L) System Program Office. This SPO also assumed responsibility for the acquisition of the Hawaiian Air Defense System (HADS), thus creating the 418L/HADS System Program Office.
- 16 April The Electronic Systems Division announced a new air transportable control tower designed by Master Sergeant Henry Spiewak of ESD. The ESD air transportable traffic control system was designed to be placed in operation in a matter of hours and could direct landings, takeoffs, and enroute traffic under both instrument and visual flight conditions.

1965 (cont'd)

- 7 May The first piece of major equipment, a Philco 212 Computer, was placed in the NORAD Combat Operations Center within Cheyenne Mountain, Colorado Springs, Colorado.
- 15 June The Hq USAF Command and Control System (473L) SPO and the U. S. Strike Command Control System (492L) SPO, which had been operating as the combined 473L/492L SPO, were established as separate System Program Offices.
- 11-28 June The following beneficial occupancy dates were achieved at the NORAD Combat Operations Center: 11 June, South Center Building; 17 June, North Center Building; and 28 June, Center Building.
- July ESD made a number of important contributions to the improvement of Forward Air Control operations in Fiscal Year 1966 by completing, in July 1965, an urgent procurement action for 189 AN/MRC-108 jeep-mounted communications units and, in the same month, completing a contract award for 377 AN/MRC-107s. By November 1965, 140 of the AN/MRC-108 units were in Southeast Asia; by early 1966 all of the units were in service there. The AN/MRC-107 was the first jeep-mounted communications unit built to military specifications.
- 15 July Colonel Daniel E. Riley became Vice Commander of ESD vice Major General Otto J. Glasser.
- 6 August The Alaskan Air Command Data Processing and Display System was declared operational at Alaskan Air Command Headquarters, Elmendorf AFB, Alaska. Through this new ESD automated electronic system, top military commanders could get an instant, computerized assessment of the situation when an air-breathing threat appeared over the more than half million square miles of the nation's largest state.
- 9 August The U. S. Strike Command, Command and Control System (492L) System Program Office delivered the second of three Joint Airborne Communications Center/Command Post (JACKPOT II) units to the U. S. Strike Command.
- 18 August An Arctic communications system, the longest and most powerful of its type in the Free World, was declared operational by the Electronic Systems Division. The new system was Subsystem "A" of ESD's Northern Area Communications System (489L). A frequency modulation tropospheric scatter system, the new equipment throws a two-way communications bridge between Greenland and northern Canada. Normally, tropo communications systems are effective at shorter distances; the Canada-Greenland project

1965 (cont'd)

required engineering approaches never before attempted. Installation of the equipment in sub-zero weather in less than two years from the contract award date established a new milestone in modern engineering.

- 1 September The first BUIC II (Back-Up Interceptor Control) Center, located at North Truro, Massachusetts, achieved operational status. BUIC, with its high-speed electronic computer, could digest, calculate, and supply, in thousandths of a second, information which is vital to air defense commanders in controlling modern weapons. BUIC would remain in a backup, monitor status as long as the SAGE system was in operation. Should a SAGE site be destroyed, BUIC would utilize the same information and automatically switch from its monitor mode to operational status.
- 10 September Colonel Albert R. Shiely, Jr., became Vice Commander of ESD vice Colonel Daniel E. Riley.
- 14 September Subsystem B of the Northern Area Communications System (489L) was accepted by the Air Defense Command. This subsystem involved the installation of twenty-two 60-foot antennas across the DEW Line to enable the latter to meet Defense Communications Agency standards.
- 17 September ESD established the Office of Assistant for Limited War (ESGL).
- 12 October ESD announced the award of a \$27,320,199 contract to the Douglas Aircraft Company for equipping eight C-135 aircraft to provide communications with the Apollo space capsule during crucial phases of the moon mission. The fleet of aircraft would permit voice communication from the Houston Manned Space Flight Center of the National Aeronautics and Space Administration to the capsule once the astronauts were beyond the range of ground-based or ship-borne communications. In addition, the aircraft would provide broad, general test range support to Department of Defense programs. Airborne equipment would receive, record and retransmit telemetry data as well as voice commands from spacecraft or missiles to ground stations. This cooperative DOD/NASA program, known as Apollo/Range Instrumented Aircraft (A/RIA), was placed under the direction of ESD.

1965 (cont'd)

30 December

The Electronic Systems Division began development of an advanced type of automatic radio telephone system specially adapted for military use in forward areas. Designed to be man-carried, the system would have a rugged configuration that would permit it to be air dropped and operated almost anywhere in the world under the most severe weather conditions. Each system would provide for 14 simultaneous conversations with up to 200 addresses over an area five miles in diameter.

1966

1 January

The North American Air Defense Command (NORAD) Combat Operations Center (COC) was turned over to NORAD by ESD. Construction of the COC deep in the heart of hollowed out Cheyenne Mountain, near Colorado Springs, Colorado, began in 1961 under the direction of the Electronic Systems Division. The center, now known as the Cheyenne Mountain Complex, integrated several distinct systems into a single workable unit to provide the NORAD Commander with the necessary information and control to perform his mission. The systems, in addition to the Combat Operations Center, are the Intelligence Data Handling System, the Ballistic Missile Early Warning System, the Defense Communications Agency's Continental United States network, and the Space Defense Center combining the Air Force's Space Track and the Navy's Spasur.

24 March

The Electronic Systems Division announced that an electronic device which would allow the joint use of military radar information for air traffic control had been jointly developed by ESD and the Federal Aviation Agency (FAA). Known as a "Common Digitizer," the analog-digital processor was designed to meet the combined data processing and transmission requirements of both the Continental Air Defense (CONAD) Control and Warning System and the proposed semi-automatic FAA National Airspace System for Air Traffic Control. It was expected that the common processing and transmission of radar data would result in a considerable cost savings to the government.

1 April

The last of 13 sites of the Back-Up Interceptor Control System (BUIC II, 416M) was turned over to the Air Defense Command. Of the 13 sites, nine became operational ahead of schedule and four on schedule.

1966 (cont'd)

- 3 May ESD announced that powerful, long-range weather radars would be provided for U. S. Air Force forecasters in Southeast Asia. These radars would be positioned to form a triangle for maximum coverage of meteorological phenomena. The weather radar utilized a 12-foot parabolic reflector antenna enclosed in a fiberglass dome, and the system displayed a composite picture of the weather over a 200,000 square mile area. It was also capable of pinpointing and tracking storms up to 250 miles away, distinguishing hail and rain, and indicating the intensity of each in any storm development.
- 7 June The Electronic Systems Division announced that 58 transportable weather observing and forecasting stations would be shipped to Air Force installations in the United States, Europe, and the Pacific. Designed for use by the Air Weather Service at temporary airfields such as those being constructed in Southeast Asia, the weather vans would be completely self-supporting. Highly mobile, these units could be transported by cargo aircraft, set into position by helicopter, or towed on their own dollies by truck.
- 10 June ESD announced Air Force plans to acquire 100 to 160 electronic data processing (EDP) computer systems to replace existing EDP installations with advanced standardized equipment. This action, the largest single acquisition of commercially available computers ever undertaken, would greatly enhance the Air Force's capability to process accurate and timely information for more effective decision-making.
- 24 June ESD Detachment 3 was discontinued at Los Angeles Air Force Station, California.
- 30 June A roll-out ceremony took place at Rochester, New York, for the ESD-developed AN/MRC-107 jeep-mounted communications unit for Forward Air Controllers. A total of 377 units would be produced under a \$10 million contract. The highly mobile units would help to streamline request channels for strike aircraft during close support missions, and would have particular application in areas such as Vietnam. Equipment included four different type radios to enable Forward Air Controllers to talk to both strike aircraft and other ground troops.
- June The Electronic Systems Division completed work on a new satellite tracking radar for the Air Defense Command at Clear, Alaska. The 84-foot parabolic radar dish provided horizon-to-horizon electronic tracking of missiles and satellites and complemented the giant radars of the Ballistic Missile Early Warning System.

1966 (cont'd)

- 1 July The North American Air Defense Command (NORAD) Combat Operations Center (COC), located deep inside Cheyenne Mountain, Colorado, achieved Full Operational Capability (FOC), marking the culmination of five years of cooperative effort by ESD with other Air Force agencies, the U. S. Army, U. S. Navy, and the Royal Canadian Air Force.
- 19 August A simulated bombing mission was conducted at L. G. Hanscom Field to demonstrate the capabilities of a jeep-mounted communications unit developed by ESD. The units would be used by Forward Air Control (FAC) personnel to request air support and to communicate with strike aircraft and ground troops.
- 23 August The Electronic Systems Division announced the installation of a testbed facility for a system to detect sea-launched ballistic missiles (SLBM). The SLBM system would keep a protective "eye" on U. S. coastal waters and would tie in with other ESD-developed systems such as SAGE and the NORAD Combat Operations Center.
- 5 October A new communications system spanning the Mediterranean from Spain to the Near East was commissioned in a ceremony held at Martina Franca, Italy. Known as the Mediterranean Communications System, or MEDCOM (486L), the 100-site network linking Spain, Sardinia, Sicily, Italy, Greece, Crete, and Turkey was built for the European-African-Middle Eastern (EAME) Communications Area of the Air Force Communications Service by ESD. The \$145 million system was comprised of more than 6,000 route miles of communications consisting of giant tropospheric scatter, line-of-sight and microwave antennas, land lines, repeaters, and multiplexing equipment for the transmission of voice teletype, facsimile, and data communications.
- 28 October DELTA I, one of the Electronic Systems Division's largest computer program systems, became operational. Containing some 53 individual programs and 345,000 instructions, it was acquired at a cost of approximately \$5 million. DELTA I would provide the operational data processing capabilities for the NORAD COC in Cheyenne Mountain. Its specific duties included (1) maintenance of a surveillance catalog of all detected space objects; (2) detection and warning of space threats; (3) and defense against space systems.

1966 (cont'd)

- November The first aircraft modified and instrumented by Electronic Systems Division Apollo/Range Instrumented Aircraft (A/RIA) Program participated in the Gemini 12 mission. On 2 November the aircraft acquired and tracked Gemini during the 13th, 14th, and 15th orbits; two-way voice communication from the spacecraft to ground stations via A/RIA was established on the 15th orbit. On 14 November, Gemini was acquired and tracked during the 43rd, 44th, and 45th orbits; during the 44th orbit two-way voice relay via A/RIA was established between Houston, Texas, and the spacecraft. In addition to the voice relay, the aircraft also recorded telemetry data from Gemini 12 and, while still airborne, "dumped" the data to a ground station.
- 20 December The third ESD-developed Joint Airborne Communications Center/Command Post (JACC/CP, or JACKPOT) was accepted by U. S. Strike Command. The JACC/CP was designed for airborne or ground-based operation; its dual mode capability permitted rapid deployment and optimum operation in areas with limited logistic support.

1967

- 1 February ESD Detachment 11 was relocated from Hickam AFB to Fuchu Air Station, Tokyo, Japan.
- 10 February An ESD contract was awarded to the Hoppman Corporation of Springfield, Virginia, for \$111,750.00 for the installation of a Visual Display and Voice Recording System at U. S. Strike Command Headquarters, MacDill AFB, Florida. The system would update equipment used in Command briefing rooms and provide for recording and transcribing of both telephone and microphone audio signals. Project completion was scheduled for late June 1967.
- 15 March Responsibility for implementation of the Airborne Warning and Control System (AWACS) was reassigned from the Aeronautical Systems Division, Wright-Patterson AFB, Ohio, to the Electronic Systems Division. The AWACS program, which had been designated Air Force Systems Command Program 49AM, was subsequently redesignated as System 411L.
- 17 March ESD acquired a lightweight tactical communications facility designed for use in limited war situations. The equipment would provide transportable communications terminals in remote areas, and could be set up, aligned and put into operation by two men in less than an hour. Two hundred and twenty-two units were purchased from the Radio Corporation of America, Camden, New Jersey, under a \$30 million contract.

1967 (cont'd)

- 27 March The Electronic Systems Division awarded a \$6.6 million contract to the Burroughs Corporation for a semi-automatic airspace surveillance and control system to be installed in the Ryukyu Islands. The quick response feature of the newer system will enhance the defense capabilities of the Pacific Air Forces (PACAF) by utilizing existing radar and communications equipment to the maximum extent possible.
- 6 April A program for modernizing communications between England and West Germany was completed by ESD. The contract was let to the Federal Electric Corporation, Paramus, New Jersey, for \$1 million. Improvements included doubling the traffic handling capability by the use of new antennas and more powerful radio equipment.
- 12 April The AN/TRC-97A lightweight tactical communications facility, designed for use in limited war situations, was released for operational use on the basis of successful Category II tests. This facility, originally developed by the U. S. Marine Corps, was subjected to further development by the Electronic Systems Division to meet the requirements of the Air Force Tactical Air Control System.
- 3 May ESD disclosed that it had been assigned a key role in the development of the first tactical satellite communications system for the Department of Defense. The assigned phase of the project would use a limited number of mobile terminal transceivers widely dispersed in or near the Continental United States and a solar powered payload in outer space. When completed, the system would be the forerunner of satellite communications designed for the user of highly mobile military units.
- 15 May The Air Defense Command successfully completed Category III tests of ESD-installed modifications at the three forward sites of the Ballistic Missile Early Warning System (BMEWS) - Site I at Thule, Greenland, Site II at Clear, Alaska, and Site III, at Fylingdales, England. Completion of those modifications marked the end of an important improvement program which took approximately five years to finish and cost approximately \$22 million. The end of the modification program (except for some minor clean-up items) represents completion of the BMEWS which was begun in 1967. The total cost of BMEWS is estimated at approximately \$1.259 billion.

1967 (cont'd)

- 23 May ESD completed the sixth and final link of SEED TREE (439L), several hundred miles of underwater cable communications around the Indo-China peninsula. This program was directed in February 1966 and completed six weeks ahead of schedule. SEED TREE represented the third ESD communications system installed in Southeast Asia on or ahead of schedule in the past four years.
- 9 June The Electronic Systems Division awarded a \$3.5 million contract to EG&G Incorporated, Bedford, Massachusetts, for the development and production of weather chart transmission and recording equipment for installation at USAF bases world-wide. This equipment, designed as a weather plotter transmitter (GMT-3) and receiver (GMH-3), would enable the Air Force to transmit weather maps, wind charts, and cloud charts from weather forecast centers to operating air bases five times faster than under the present system.
- 13 June A "fold-away" radar which could be set up or torn down in less than 20 minutes would soon be added to the Air Force's inventory of tactical equipment. This radar, developed by the Electronic Systems Division, would be used in the Forward Air Control Post of the Tactical Air Control System (407L). The result of an extensive study, the antenna could be folded down upon itself and be ready for transport in less than 20 minutes when required by tactical conditions.
- 30 June The BMEWS Project Office at ESD was terminated.
- 1 July Major General John B. Bestic assumed command of Electronic Systems Division, vice Major General John W. O'Neill.
- Colonel Spencer S. Hunn became Vice Commander of ESD vice Colonel Albert R. Shiely, Jr.
- July ESD completed work on FAST RACE II, a program to meet the communications requirements generated by the withdrawal of U. S. units from France. FAST RACE I was completed in February 1967.
- 3 August The Electronic Systems Division announced final testing of a communications station at Hawes, California, which utilized an antenna taller than the Eiffel Tower. The station was part of the Survivable Low Frequency Communications System (487L) to be used by the Department of Defense as a general command channel and as a reserve communications system.

1967 (cont'd)

- 30 August Air Force officials accepted the first Apollo/Range Instrumented Aircraft (A/RIA) which would support the U. S. man-to-the-moon project. A fleet of eight C-135 aircraft were being modified by Electronic Systems Division under the A/RIA program. The modified aircraft carry a seven-foot-wide dish antenna and 15 tons of communications equipment.
- 31 August The Electronic Systems Division announced developmental work on an electronically steerable antenna for use with lightweight Tactical Air Navigation (TACAN) equipment. Unlike TACAN antennas presently in use, the new model would form and rotate the radiated pattern electronically rather than mechanically. Advantages of the new design included lower routine maintenance and increased reliability.
- The special airlift of ESD-developed equipment to Southeast Asia reached a new high during the first eight months of 1967. In this period, Southeast Asia required more special airlift than all ESD programs in all over-sea areas during the six previous years. Added to the special airlift missions, regularly scheduled Military Airlift Command flights to Southeast Asia moved a grand total of 1,323 tons of electronic and associated equipment.
- 8 September Except for residual tasks, ESD completed work on SOFT TALK (484L), a secure ground/air/ground digital voice and high speed teletype communications system.
- 19 September ESD announced the development of a new weather radar designated AN/FPS-77. With a range of 200 nautical miles, the AN/FPS-77 would give USAF weather forecasters more information on cloud location, depth, and height and storm intensity.
- 31 October The Electronic Systems Division completed work on the Mediterranean Communications (MEDCOM) System (486L) except for residual tasks which would be accomplished on a project basis.
- 3 November ESD announced the award of a \$2.6 million contract to Bunker-Ramo Corporation for work on the Air Force Integrated Command and Control System (AFICCS). Five display systems utilizing modified "off-the-shelf" equipment would be installed at Headquarters USAF, and at the headquarters of Tactical Air Command, Military Airlift Command, Seventh Air Force, and the Electronic Systems Division. All would interface with AFICCS sites already operational at U. S. Air Forces, Europe, Pacific Air Forces, and the Air Defense Command.

1967 (cont'd)

- 13 November The Electronic Systems Division completed work on the Airborne Long Range Input (ALRI) system in accordance with the SAGE System (416L) transition agreement.
- 29 November ESD announced the award of a \$7.2 million contract to Radio Corporation of America for the production of 22 tactical air traffic control towers to provide visual air traffic control in areas where fixed control facilities are inadequate or unavailable. The towers would be used with other air traffic facilities such as a search radar, an airfield lighting system, communications, and navigational aids. Once operational, this equipment would enable Air Force personnel to turn an unattended landing strip, in a matter of hours, into an instrumented airfield capable of controlling and landing all types of aircraft under all weather conditions.
- 20 December The Burroughs Corporation was selected as vendor for 135 computers for use in the USAF Base Level Data Automation Standardization Program (Phase II). This purchase was, at an estimated cost of \$82 million, one of the largest single acquisitions of commercially available computers ever undertaken.
- 22 December The last of eight Apollo/Range Instrumented Aircraft (A/RIA) was delivered to the Air Force Eastern Test Range.

1968

- 1 January The Electronic Systems Division assumed responsibility for the operation and maintenance of the Montana Large Aperture Seismic Array (LASA) from MIT's Lincoln Laboratory.
- 5 January ESD announced the selection of International Business Machines Corporation (IBM) to install replacement electronic data processing (EDP) equipment at Hq Air Force Logistics Command and five Air Materiel Areas (AMAs). This new equipment would be able to operate a minimum of 21 hours a day, seven days a week, providing immediate access to stored data.
- 5 January The ESD Southeast Asia Field Activities Office was activated in Bangkok, Thailand.
- 15 January ESD invited 20 computer firms to submit proposals on the installation of EDP equipment at the Air Force Accounting and Finance Center, Denver, Colorado. The equipment to be installed would support the total accounting and finance center workload, which would consist of Joint Uniform Military Pay System (JUMPS) and other EDP applications.

1968 (cont'd)

- 25 January The Electronic Systems Division announced the award of over-the-horizon radar study contracts to Sylvania Electric Products, Inc., Waltham, Massachusetts, and the General Electric Company, Syracuse, New York. These contracts would be incrementally funded and would last six months.
- 30 January A Memorandum of Agreement was signed between ESD and the Air Force Logistics Command covering the establishment and operation of a joint AFSC/AFLC Integrated Logistics Support Office (ILSO) within the AWACS SPO (411L).
- 29 February The Electronic Systems Division announced the award of a \$15 million contract to North Electric Company to design and build tactical electronic switching centers for the Air Force's Tactical Air Control System (407L). These switching centers would be designed for world-wide deployment under any environmental conditions. Designated AN/TCC-30, they would provide up to 475 programmable four-wire line and trunk terminals and would be compatible, on an operator assistance basis, with any type telephone system and network, such as AUTOVON, commercial dial central offices and older military manually operated systems. These electronic switching centers, housed in modular shelters, could be transported by truck, helicopter, or cargo aircraft. Set-up time would be less than 90 minutes under even the most adverse terrain and environmental conditions.
- 26 March ESD awarded sensor analysis study contracts to Stanford Research Institute, Menlo Park, California, and Page Communications Engineers, Inc., Washington, D. C. The purpose of these study contracts was to analyze sensor capabilities for Control and Surveillance of Friendly Forces (CASOFF) on the ground and in the air. Techniques for location of cooperating forces based on such methods as trilateration, hyperbolic and range angle measurements would be examined. In addition, improved command and control communications through the use of digital data link to replace voice communications would be studied.
- 8 April The Electronic Systems Division let contract definition awards for development of Tactical Ground Control Approach (TGCA) equipment to Westinghouse Electric Corporation, Baltimore, Maryland, ITT Gilfillan, Inc., Los Angeles, California, and Raytheon Equipment Division, Wayland, Massachusetts. The proposed system would be capable of controlling present and post-1970 aircraft in both fair and adverse weather conditions. It would replace heavy AN/CPN-4 and AN/MPN-11 equipment currently in the Air Force inventory. Upon completion of the contract definition phase, ESD would award an acquisition contract for production systems.

1968 (cont'd)

- 16 May Headquarters AFSC approved the Back-Up Interceptor Control (BUIC III) System Transition Agreement.
- 22 July Colonel Floyd M. Trogdon became Vice Commander of ESD vice Brigadier General Spencer S. Hunn.
- 31 July Major General John B. Bestic ended his tenure as Commander of ESD.
- 1 August Major General Joseph J. Cody, Jr., officially assumed command of ESD.
- 20 September Air Force Systems Command became responsible for the operation of the AN/FPS-85 phased array radar at Eglin AFB, Florida.
- 20 December Air Force Systems Command turned over operation and maintenance responsibility for the AN/FPS-85 phased array radar at Eglin AFB to the Aerospace Defense Command.
- 28 December The Kanto Plains Communications System (484N-B) achieved Full Operational Capability (FOC).

1969

- 26 March The Base Air Defense Ground Environment System (BADGE) became operational.
- March Dr. John L. McLucas, president of the MITRE Corporation, was appointed Under Secretary of the Air Force.
- 12-25 July ESD Tactical Satellite Communications Terminals, along with Tactical Satellite (TACSAT) I and Lincoln Experimental Satellite (LES)-6 supported Apollo 11, man's first landing on the moon. The Tactical Satellite Communications Terminals were also used to support Apollo 12, man's second lunar landing, in November 1969.
- 27 July Colonel Floyd N. Trogdon ended his tenure as Vice Commander of ESD.
- 4 August Colonel Paul H. Kenney assumed duties as Vice Commander of ESD.
- 7 September ESD Detachment 13, Project MALLARD, was designated and organized at Fort Monmouth, New Jersey.
- 19 December A Manual Patch Panel for the North American Air Defense Command (NORAD) Combat Operations Center (COC), delivered, installed, and tested early in December, was accepted by the United States Air Force more than three months ahead of schedule.

1969 (cont'd)

31 December The fifteenth and final Back-Up Interceptor Control (BUIC III) site became operational at Fortuna AFS, North Dakota.

1970

16 January The Air Force Engineering Responsibility (AFER) for the Air Weapons Control System (412L) was transferred from ESD to the Air Force Logistics Command.

1 February ESD Detachment 14 was designated and organized at Eglin AFB, Florida.

10 February The ESD Airborne Warning and Control System (AWACS) Program Office was redesignated as the Deputy for Airborne Warning and Control Systems.

24 February Air Force Engineering Responsibility (AFER) and support responsibility for the Survivable Low Frequency Communication System (487L) was assumed by the Air Force Logistics Command.

March The interim Space Analyst Intervention Display System (SAIDS) program was canceled and the SAIDS function was incorporated into the NORAD Cheyenne Mountain Complex Improvements Program (427M).

April ESD was levied with a reduction of 300 civilian authorizations, 61 in the last quarter of FY 1970 and 239 in the first quarter of FY 1971. An intensive program was undertaken to reduce the impact of this reduction in civilian authorizations through optional or voluntary retirements, and by the development of a plan to preserve ESD mission-oriented and technical capabilities by identifying a number of personnel as Civilian Overage Pending Assignment (COPA). As a result of these management actions, as of 30 June 1970 only 15 employees had been separated who were not eligible for some form of retirement.

8 June The integration of the Southern Japan Military Network, the last major task of the Kanto Plains Communications System (484N), was completed. The 484N-B System Program Office was discontinued in July 1970, and all residual tasks were completed 27 August 1970.

12 June Headquarters AFSC approved an IOC date of 31 December 1970 for CORTS, Conversion of Range Telemetry Systems. Installation and check-out of all sites at all ranges was completed on 31 March 1970.

1970 (cont'd)

- 19 June ESD turned over the imagery transmission system COMPASS LINK to the Air Force Communications Service (AFCS).
- 30 June ESD completed all tasks and responsibilities on SEEK DAWN (416P), a semi-automatic centralized system to rapidly accept, process and display air situation and status data in Southeast Asia.
- 30 June Phase I, a data gathering effort, was completed for Project SEEK STORM, an airborne weather radar project.
- ESD Project 6682, Test Range Meteorological Support, was transferred to the Air Force Cambridge Research Laboratories.
- The Aerospace Defense Command accepted the Sea-Launched Ballistic Missile (SLBM) Detection System (474N) from ESD. Some residual tasks remained with ESD.
- 8 July ESD received authorization to award the contract for the Airborne Warning and Control System (AWACS) to the Boeing Company. The signed contract was forwarded to Boeing on 23 July 1970.
- 29 July The satisfactory test of the Strategic Air Command Operational Planning System/Strategic Air Command Control System (SACOPS/SACCS) interface marked the completion of the ESD effort on SACOPS.
- 1 August ESD completed work on the Strategic Air Command Communications-Electronics Five-Year Engineering Plan.
- August An ESD reduction of 300 civilian manpower authorizations, directed in March and April of 1970, was originally estimated to involve 15 voluntary separations and 105 forced separations. By August 1970, an extraordinary management effort had reduced to 20 the number of forced separations.
- 2 September The Electronic Systems Division assumed responsibility for the public information functions of the Air Force Cambridge Research Laboratories (AFCRL). Prior to 1 July 1970, AFCRL was under the Office of Aerospace Research (OAR). On 1 July 1970, OAR was merged into Air Force Systems Command, and the laboratories of OAR were placed under the Director of Laboratories, AFSC.
- 17 September The Continental United States (CONUS) Over-The-Horizon Backscatter (OTH-B) Radar SPO (414L) was organized within the Deputy for Surveillance and Control Systems.

1970 (cont'd)

- September Fourteen (14) tactical air navigation (TACAN) high frequency antennas, a Southeast Asia Logistics Requirement (SEALR), were deployed to Southeast Asia.
- 1 October ESD released the Request for Proposal (RFP) for the World-Wide Military Command and Control System (WWMCCS).
- 7 October ESD completed work on the AN/TNQ-14 Cloud Height Set, a component of the Weather Observing and Forecasting System (433L).
- 16 October The Electronic Systems Division was directed to accomplish a mission analysis of Command and Control Communications of Theater Air Operations.
- 31 October The formal portion of the mission analysis of Dynamic Direction and Employment of U. S. Strategic Forces was completed by ESD. The mission analysis was also known as the Management of Strategic Forces (MSF) Study.
- The ESD Southeast Asia Field Activities Office located in Bangkok, Thailand, was closed and deactivated.
- October ESD turned over five Weather Satellite Television Ground Stations, under Southeast Asia Operational Requirement (SEAOR) 120, to the Air Weather Service and the Air Force Communications Service.
- 1 November The Electronic Systems Division initiated a Space Environment Monitoring (SEM) study. A draft final report of this study was forwarded to Air Force Systems Command and the Air Weather Service on 7 June 1971.
- 7 November A fully operational Strategic Air Command Operational Planning System (SACOPS) was transitioned to the Strategic Air Command. SACOPS is an automated system which enables SAC planners to manipulate data extracted from the SAC Control System (465L) without affecting system operations.
- 12 November Secretary of Defense Melvin R. Laird approved the World-Wide Military Command and Control System (WWMCCS) program.
- 17 November ESD was directed to assume lead division responsibility for the Automated Armed Forces Examining and Entrance Station (AAFEES) program.
- 8 December ESD was assigned overall management responsibility for Program 616A, Air Force support of the Minimum Essential Emergency Communications Network (MEECN).

1970 (cont'd)

- 29 December The Phase III contract for the Emergency Rocket Communications System (494L) was awarded to the Bendix Aerospace Systems Division.
- 31 December The ESD Program for Conversion of Range Telemetry Systems (CORTS) attained initial operational capability (IOC) at all sites.
- Work was completed on computer programs, computer program specifications, and test plans for additional system capabilities for the Strategic Air Command Control System (SACCS) Data Management System.
- 31 December The contract effort was completed on computer program development and operational analysis for the U. S. Strike Command.
- The Haystack Microwave Research Facility in Tyngsboro, Massachusetts, was transferred from USAF to the Massachusetts Institute of Technology.

1971

- 4 January The Electronic Systems Division was designated to manage Air Force participation in TRI-TAC, the follow-on to the MALLARD program.
- Later in the month, the ESD MALLARD Project Office was renamed the Air Force TRI-TAC Project Office.
- 1 February ESD published the USAF TACSATCOM (Tactical Satellite Communications) Test Program final report.
- 8 February The Tactical Air Control System Improvements (485L) SPO was established in the Deputy for Tactical Systems.
- 17 May ESD awarded a contract for Airborne Weather Reconnaissance System (AWRS) installation on government-furnished aircraft to Kaman Aerospace Corporation.
- 18 May An AN/FPS-49 Engineering and Test Division was established in the Air Weapons Surveillance and Control SPO. An AN/FPS-49 modification contract was awarded to Radio Corporation of America (RCA) on 3 June 1971.
- 19 May With support from the Electronic Systems Division, the Air Weather Service completed follow-on testing on the Aircraft Turbulence Measuring System (ATMS).

1971 (cont'd)

- 20 May The Aerospace Defense Command signed an incremental turn-over agreement for the Forward Scatter Over-The-Horizon (440L) System.
- 1 June The Post-Attack Command and Control System/Airborne Data Automation (PACCS/ADA) data link was transitioned to the Strategic Air Command (SAC). Formal turnover to SAC was effected on 15 July 1971.
- 15 June ESD completed work on an AFSC-directed study on the establishment of a communications systems engineering capability within the Air Force.
- 23 June The Electronic Systems Division turned over the White Sands Missile Range Air Surveillance System to the U. S. Army.
- 30 June ESD completed work on the Special Purpose Communications System (487M).
- The Electronic Systems Division Limited War Office, established on 17 September 1965, ceased operations.
- 1 July ESD assumed control of five programs formerly assigned to the Aeronautical Systems Division: the Tactical Information Processing and Interpretation System (TIPI), the Tactical Long Range Navigation (LORAN) System, the Air Traffic Control Radar Beacon System/Identification Friend or Foe/Mark XII System (AIMS), the Traffic Control and Landing System (TRACALS, 404L) and the Air Base Defense System. Relocation of these programs to ESD was completed in September 1971.
- The ESD Deputy for Communications Systems (DC) assumed responsibility for LORAN, AIMS, TRACALS, and the Terminal Control Program, the latter transferred from the ESD Deputy for Tactical Systems. To reflect its new responsibilities, DC was redesignated the Deputy for Communications and Navigation Systems. The Air Base Defense and TIPI programs were assigned to the Deputy for Tactical Systems.
- The ESD Limited War Office was abolished. Residual tasks were assigned to other organizations within ESD.
- 14 July ESD Detachment 1 was designated and activated at Wright-Patterson AFB to help support the transfer of programs from ASD to ESD.
- 26 July The contract for the Automatic Voice Network (AUTOVON) Centralized Alarm System (CAS) was awarded to the Atlantic Research Division of the Susquehanna Corporation.

1971 (cont'd)

- 16 August Colonel Charles L. Wilson assumed the duties of Vice Commander of ESD, vice Colonel Paul H. Kenney.
- 30 August The Electronic Systems Division announced the award of a contract to ITT Defense Communications Division for the design and development of microwave communications systems AN/GSQ-119/120.
- August ESD completed work on a System Definition Study for the U. S. Strike Command Communications System.
- 21 September ESD announced the completion of a computerized air surveillance system at U. S. Army White Sands Missile Range.
- 30 September ESD Detachment 1 was inactivated at Wright-Patterson AFB.
ESD Detachment 13 was inactivated at Fort Monmouth, New Jersey.
- 8 October The AN/GSQ-168 Command Display System, the "large panel display," was turned over to the user, the U. S. Readiness Command.
- 15 October The Electronic Systems Division announced that Honeywell Information Systems would be the contractor for the computers of the World-Wide Military Command and Control System (WWMCCS).
- 29 October Major General Albert R. Shiely, Jr., assumed command of ESD vice Major General Joseph J. Cody, Jr.
- 6 December ESD opened a two-day briefing session to acquaint industry representatives with ESD policies, procedures, and opportunities. The decision to hold briefings was prompted by requests from industry following transfer of several programs to ESD.
- 15 December A Tactical Air Force Systems Engineering Group (TAFSEG) cadre was established in the ESD Deputy for Tactical Systems.
A Communications Systems Engineering Group (CSEG) cadre was established in the ESD Deputy for Communications and Navigation Systems.
- 27 December Testing of the AN/FPS-49 radar modification was successfully completed and the system was turned over to the Aerospace Defense Command.

1972

- 1 January ESD Detachment 12 was inactivated at Hickam AFB, Hawaii.
- 3 January ESD awarded a contract to the Hughes Aircraft Company, Fullerton, California, for the hardware and computer program modifications required for the Tactical Air Control System (TACS)/Tactical Air Defense System (TADS) Interface.
- 10 January The Advanced Airborne Command Post (AABNCP) Program Office was established in the ESD Deputy for Command and Management Systems.
- 27 January ESD completed work on the WESTPACNORTH Compatibility Program, which provides for digital, voice, or teletype exchange of air defense information in the WESTPACNORTH Air Defense Region.
- 31 January ESD Detachment 14 was inactivated at Eglin AFB, Florida.
- 1 February Airborne Warning and Control System (AWACS) brassboard aircraft No. 1 was rolled out at the Boeing Company.
- The Directorate of Information Systems Technology was established in the ESD Deputy for Command and Management Systems to provide an initial Computer Technology Center capability.
- 9 March The first World-Wide Military Command and Control System (WWMCCS) computer was installed at Headquarters Strategic Air Command.
- Lieutenant General John W. O'Neill, Vice Commander, AFSC (and former commander of ESD) presented Organizational Excellence Awards to Air Weapons Surveillance and Control Program Office, Deputy for Surveillance and Control Systems; Communications and Transmission Switching Program Office, Deputy for Communications and Navigation Systems; and Special Projects Office, Deputy for Tactical Systems.
- 6 April The Electronic Systems Division announced the selection of the Control Data Corporation as contractor for 89 computer systems for the Air Force Logistics Command Data Systems and Equipment Modernization Program.
- 24 April ESD implemented Project PHOENIX by assigning the USAF Dispensary, and the Personnel, Information, and History functions from the ESD staff to the 3245th Air Base Group.
- 1 May Colonel Charles L. Wilson, ESD Vice Commander, assumed the rank of Brigadier General. The star pinning ceremony was conducted by General George S. Brown, Commander, AFSC, assisted by Mrs. Wilson.

1972 (cont'd)

- 15 May The acquisition of message processors for nine sites of the North American Air Defense Command was completed and Air Force Engineering Responsibility was transferred from ESD to the Oklahoma City Air Materiel Area.
- 17 May Colonel Waldo E. Bertoni assumed the duties of Vice Commander of ESD, vice Brigadier General Charles L. Wilson.
- 4 August The Apollo Ground Systems Division of General Electric Company was awarded a \$3.8 million contract to perform system integration and checkout for Tactical Information Processing and Interpretation System.
- 18 August Logistics management responsibility for the Airborne Warning and Control System was assigned to the Sacramento Air Materiel Area.
- 8 September The Airborne Warning and Control System reached an important milestone with the completion of the flight test phase of the brassboard radar program.
- 13 September Dr. Sylvia Mayer, research psychologist, ESD Deputy for Command and Management Systems, was honored as the Air Force Civilian of the Year for the development of a unique, computer-based on-the-job training system.
- 26 October The Philco-Ford Corporation (Western Development Laboratories) was awarded a \$22,258,766 contract for improvements to the NORAD Cheyenne Mountain Complex.
- 10 November The Boeing Company received a \$900,000 incentive award for outstanding performance on the Airborne Warning and Control System.
- 15 November The USAF Clinic was relieved of assignment to the 3245th Air Base Group and assigned to Headquarters ESD.
- 29 November The Computer Sciences Corporation was awarded a \$2.1 million contract to provide systems engineering and computer hardware to integrate the World-Wide Military Command and Control System computer systems with existing systems at Headquarters Strategic Air Command.
- 21 December The UNIVAC Federal Systems Division of Sperry Rand Corporation was awarded a \$3,471,754 firm-fixed-price contract to furnish and install automatic data processing equipment at Air Force Human Resources Laboratory, Lackland AFB, Texas.
- 29 December The General Dynamics Corporation of Fort Worth, Texas, was awarded a \$10,567,196 contract for improvements to Tactical Air Control Centers.

1973

- 19 January The System Development Corporation was awarded a \$15,850,542 contract to update satellite information processing at the NORAD Cheyenne Mountain Complex.
- 1 February The Air Force Combat Theater Ground Communications (TRI-TAC) Program Office was established in the ESD Deputate for Tactical Systems.
- 23 February ESD and the Federal Aviation Administration completed installation and activation of 83 Common Digitizers (radar data processing devices) to improve positive control of military and civil air traffic in the United States and Canada.
- 28 February The USAF and the Electronic Systems Division announced the award of a \$59 million contract to the Boeing Company for two 747B aircraft for modification to interim Airborne Command Post (E-4A) aircraft under the Advanced Airborne Command Post program (481B). The contract included an option for a third aircraft.
- 12 March ESD announced the selection of COMDISCON, Inc., of Des Plaines, Illinois; Federal Data Corporation of Washington, D. C.; Telex Computer Products, Inc., of Tulsa, Oklahoma; and Tracor Data Systems, Inc., of Austin, Texas, to furnish and install automatic data processing equipment at the San Antonio Data Services Center, San Antonio, Texas.
- 11 April The Airborne Warning and Control System testbed aircraft began operational test flights in Europe and the Mediterranean area.
- 10 May The Advanced Airborne Command Post (AABNCP) Program Office was elevated to deputate status.
- 11 June The Electronic Systems Division announced the award of a \$16 million contract to the Burroughs Corporation of Paoli, Pennsylvania, to furnish and install automatic data processing equipment at the Air Force Military Personnel Center, Randolph AFB, Texas.
- 18 June Major General Kendall Russell assumed the duties of ESD Vice Commander, vice Colonel Waldo E. Bertoni.
- 22 June ESD awarded a \$39.5 million contract to the Raytheon Company for a precision multi-object, phased-array tracking radar (COBRA DANE) to be constructed on Shemya Island, Alaska.

1973 (cont'd)

- 16 July Colonel Charles G. Johnson assumed the duties of ESD Vice Commander, vice Major General Kendall Russell.
- The Air Force accepted the first Boeing 747 aircraft for the Advanced Airborne Command Post (AABNCP) program.
- July The Over-The-Horizon Radar System Program Office (440L) was formally presented the Air Force Organizational Excellence Award by AFSC Chief of Staff Major General Vernon R. Turner.
- 14 September Brigadier General Phillip N. Larsen assumed the duties of ESD Vice Commander, vice Colonel Charles G. Johnson.
- 21 September Air Force Engineering Responsibility for Overseas AUTOVON Switches (490L) was transitioned to the Air Force Logistics Command.
- October The ESD Deputy for Command and Management Systems and the Tactical Air Control System (407L) SPO were formally presented the Air Force Organizational Excellence Award by Lieutenant General Lawrence S. Nolan, AFSC Vice Commander.
- 28 December The Electronic Systems Division exercised the production option for seven AN/TPN-19 Landing Control Central systems.

1974

- February ESD completed work on the Tactical Air Control System (407L).
- 29 March In a change of command ceremony, Major General Benjamin N. Bellis assumed command of ESD, vice Major General Albert R. Shiely, Jr.
- March The Air Force Satellite Communications (AFSATCOM) Program Office was established within the ESD Deputy for Communications and Navigation Systems.
- 3 April The SATIN IV Program Office was established within the ESD Deputy for Communications and Navigation Systems.
- 3 May Major General Benjamin N. Bellis was awarded the Distinguished Service Medal for exceptionally meritorious service as System Program Director for the F-12/SR-71 aircraft program and Deputy for the F-15 aircraft program at the Aeronautical Systems Division.
- 11 June Phase I of the AWACS System Integration Demonstration (SID) was completed.

1974 (cont'd)

- 28 August ESD accepted the SAC Automated Command Control System (SACCS) Data Processing System (DPS) Update (SEED CUPS) from Computer Sciences Corporation. The system was turned over to SAC on 30 September 1974 and transitioned to AFLC on 8 November 1974.
- 17 September Major General Benjamin N. Bellis, ESD Commander, was presented the Air Force Association (AFA)/AFSC Distinguished Award for Management Ability at the AFA annual convention in Washington, D. C.
- 1 October The Air Force World-Wide Military Command and Control System Program Office, established on 1 August 1974, was elevated to deputy status.
- 11 October Major General Wilbur L. Creech assumed command of ESD, vice Major General Benjamin N. Bellis.
- 12 December The Air Force formally approved the AWACS System Integration Demonstration (SID) Flight Test Final Report, closing out the SID flight test program which began in March 1974.
- 23 December The 1st Airborne Command and Control Squadron (1ACCS), Andrews AFB, Maryland, accepted E-4A No. 1.

1975

- 18 February The phased array warning system known as SPARS was renamed PAVE PAWS.
- 17 March The Forward Scatter OTH Radar System (440L) was terminated by direction of the Air Force Chief of Staff.
- 3-24 April AWACS demonstration flights were conducted in Europe.
- 1 May ESD Detachment 1 was designated and activated at Tehran, Iran.
- 12 May The internationally manned NATO AWACS Program Office (NAPO), located at NATO Headquarters in Brussels, Belgium, began operations.
- 15 May ESD Detachment 11 was inactivated at Yokota Air Base, Japan.
- 16 May E-4A No. 2 was accepted by 1ACCS at E-Systems, Inc., Greenville, Texas.
- 1 July The pre-production Solar Observing Optical Network (SOON) system, installed at Palehua, Hawaii, was declared operational by the Air Weather Service.

1975 (cont'd)

- 2 July President Gerald L. Ford announced the elevation of the ESD Commander position to three-star rank. Major General Wilbur L. Creech was nominated to the grade of Lieutenant General with continued assignment as ESD Commander.
- 16 July E-3A Production Aircraft No. 1 was rolled out.
- 28 July Major General Wilbur L. Creech assumed the grade of Lieutenant General.
- 4 August A 747 aircraft to be used as an advanced C³ testbed for the E-4 program was accepted from the Boeing Company by AFPRO, Seattle, Washington. This was the first E-4 aircraft delivered with the newly developed in-flight refueling system.
- 11 August The first E-3A RDT&E test aircraft, Test System (TS) No. 2, made its first test flight.
- 21 August Major General David D. Bradburn assumed the duties of ESD Vice Commander, vice Brigadier General Phillip N. Larsen.
- 1 September The Rome Air Development Center (RADC) was reassigned from AFSC to ESD (AFSC SO G-126, 23 September 1975).
- 9 September The Directorate of Minimum Essential Emergency Communications Network (MEECN) and the Directorate of Automatic Data Processing and Advanced Plans were formed in the Deputy for E-4.
- 15 September E-4A No. 3 was accepted from E-Systems, Inc. and turned over to the IACCS for operational use.
- 16 September The E-3A program received the Theodore Von Karman Award, the Air Force Association's highest honor in the field of science and engineering.
- 15 October AN/TPN-19 Landing Control Prototype Systems No. 1 and 2 (404L) were accepted by the government.
- 1 November The IACCS was transferred from AFSC to SAC. This implemented a 23 July decision to designate a single manager of all AABNCP program resources and use of Offutt AFB, Nebraska, as the main operating base for both the SAC and NEACP missions.
- 14 November The COBRA DANE phased array radar radiated for the first time on Shemya Island, Alaska.

1976

- January ESD awarded a cost plus incentive fee (CPIF) contract to the General Dynamics Corporation, Fort Worth, Texas, for development of Tactical Air Control Center (TACC) automation equipment.
- 1 January Detachment 1 (Deputy for Electronic Technology), RADC, was designated and activated at Hanscom AFB from a portion of the Air Force Cambridge Research Laboratories (the Microwave Physics and Solid State Sciences Divisions).
- 15 January The Air Force Cambridge Research Laboratories, minus the Microwave Physics and Solid State Sciences Divisions, was redesignated as the Air Force Geophysics Laboratory.
- 6 February Brigadier General Lawrence A. Skantze, Deputy for E-3A, and Brigadier General Kenneth P. Miles, Deputy for Control and Communications Systems, were promoted to Major General.
- 28 May Program management responsibility for the AN/TPN-19 Landing Control System (404L) was transferred from ESD to the Sacramento Air Logistics Center (SM-ALC).
- 22 June The SEEK SKYHOOK prototype balloon (2121) was struck by lightning at midsection, exploded, and fell into three feet of salt water.
- 1 July The Directorate of Automatic Data Processing Equipment Selection was redesignated the Air Force Computer Acquisition Office (AFCAO) and assigned to the Air Force Data Automation Agency with no change of station.
- 8 July Factory rollout of E-4B testbed aircraft at the Boeing Aircraft Company, Everett, Washington.
- 16 July Major General David D. Bradburn, ESD Vice Commander, was presented the Distinguished Service Medal by General William J. Evans, AFSC Commander.
- 28 July The COBRA DANE radar on Shemya Island, Alaska, detected and tracked a Soviet missile launch for the first time.
- 1 August The MITRE Corporation's Washington, D. C., operation was renamed METREK, a division of the MITRE Corporation.
- 1 September Major General Henry B. Stelling, Jr., became ESD Vice Commander, vice Major General David D. Bradburn.
- Colonel John T. Buck, Deputy for Control and Communications Systems, promoted to Brigadier General.

1976 (cont'd)

- 8 September Colonel John Z. Dillon, RADC Commander, was presented the Legion of Merit by Lieutenant General Wilbur L. Creech.
- 10 September ESD was designated the lead division for the Pacific Radar Barrier (SEEK SAIL) (2294) program.
- 27 October Ground-breaking ceremonies were held for the PAVE PAWS East Coast site at Otis AFB, Massachusetts.
- 1 November On the 25th anniversary of its establishment, MIT's Lincoln Laboratory was presented the DOD Meritorious Award.
- 17 December ESD accepted the COBRA DANE radar system from Raytheon Company.

1977

- 7 January The first two JTIDS Class 1 terminals developed for the E-3A were delivered to the Boeing Aerospace Company by Hughes Aircraft Company.
- 11 February President Jimmy Carter took an orientation flight from Andrews AFB, Maryland, to Robins AFB, Georgia, on board an E-4A.
- 25 February Dr. Gerald P. Dinneen, Director of MIT Lincoln Laboratory, was nominated by President Carter to be Assistant Secretary of Defense (Communications, Command, Control and Intelligence) and later confirmed by the Senate.
- 23 March The first E-3A production aircraft was delivered to TAC. On the following day, during formal ceremonies, the aircraft was turned over to the 552d Airborne Warning and Control Wing (AWACW) at Tinker AFB, Oklahoma.
- 14 April Major General Henry B. Stelling, Jr., was presented the Distinguished Service Medal by Lieutenant General Wilbur L. Creech.
- 2 May Lieutenant General Robert T. Marsh became ESD Commander, vice Lieutenant General Wilbur L. Creech.
- 29 June ESD transferred the TACS/TADS Interface computer programs to the Tactical Air Command.

1977 (cont'd)

- 1 July ESD Detachment 9 was relocated from Lindsey Air Station, Wiesbaden, Germany, to Kapaun AS, Kaiserslautern, Germany.
- 13 July The COBRA DANE radar system on Shemya Island, Alaska, was transferred to ADCOM.
- 11 September The rollout of the E-4B testbed aircraft took place at E-Systems, Incorporated.
- 15 September Spanish Air Force (SAF) accepted operation and maintenance responsibility for the Semi-Automatic Segment (SAS) of the COMBAT GRANDE program.

1978

- 10 January ESD submitted a Boeing Aerospace Company-prepared planning and budgetary package (P&B No. 4) for a standardized U. S./NATO E-3A aircraft configuration with industrial collaboration to the Air Staff for review.
- 11-12 January Public meetings were held at North Truro and Sandwich, Massachusetts, to discuss any potential microwave radiation associated with ADCOM's North Truro radar station and the PAVE PAWS facility at Otis AFB.
- 12 January An Air Force Systems Acquisition Review Council (AFSARC) approved the Strategic Air Command Digital Network (SACDIN) (1136) program.
- 17 February ESD awarded a contract to RCA, Moorestown, New Jersey, for the Ballistic Missile Early Warning System (BMEWS) Tactical Operations Room (TOR) Upgrade program.
- 18 February An international "Tiger Team" of U. S. government officials and NATO business and financial experts completed an assessment of Boeing's NATO industrial collaboration (P&B No. 4) proposal.
- 27 February The PAVE PAWS System Program Office (SPO) asked the National Bureau of Standards (NBS) to submit a proposal for measuring electromagnetic field strength at the PAVE PAWS sites at Otis AFB, Massachusetts, and Beale AFB, California.
- 2-12 March A site survey of the BMEWS facility at Clear, Alaska, was successfully carried out by representatives from ESD, ADCOM, and RCA.

1978 (cont'd)

- 3 March A Memorandum of Understanding (MOU) was signed by the Air Force and the MITRE Corporation covering MITRE Performance on DOD command, control, and communications (C³) work and non-DOD work.
- 7 March The Assistant U. S. Attorney in Sacramento, California, notified ESD that Judge Philip C. Wilkins of the Sacramento Federal Court had "Dismissed with Prejudice" a lawsuit filed by the "Citizens Concerned about PAVE PAWS" against the PAVE PAWS facility at Beale AFB, California.
- 15 March Lieutenant General Robert T. Marsh, ESD Commander, asked Brigadier General Howard R. Unger, Commander of the Aerospace Medical Division, Brooks AFB, Texas, to inaugurate studies to determine the biological effects of low-level radiation over extended periods of time.
- 15 March The Government of Iran signed Letter of Offer and Acceptance (LOA) No. 3 for the E-3A for Iran program (PEACE SKY) covering support for an E-3A main operating base (MOB)/dispersal operating base (DOB), technical publications, maintenance, personnel, and spares.
- 28 March The Government of Iran signed PEACE SKY LOA No. 4 covering Computer Program Ground Support Capability (CPGSC) operation and maintenance of the E-3A aircraft and mission simulator, depot maintenance, and support personnel required for the initial implementation of the program.
- 31 March A Statement of Understanding (SOU) was signed by NATO which provided \$1.9 million in funds for the initial development of a standardized U. S./NATO E-3A aircraft configuration.
- 3-4 April Raytheon, prime contractor for PAVE PAWS, energized one subarray on the south face of the Otis AFB PAVE PAWS radar for one and one-half hours.
- 8-16 April During BRAVE SHIELD XVII, a joint tactical exercise involving both the Air Force and the Army, the 552d AWACW, Tinker AFB, Oklahoma, demonstrated E-3A initial operational capability (IOC) by deploying three E-3As to Hill AFB, Utah.
- 27 April Development, test and evaluation (DT&E) flight testing of the E-3A "B" waveform JTIDS terminals commenced.
- 17 May The Air Force announced the selection of the popular name "Sentry" for the E-3A aircraft.

1978 (cont'd)

- 31 May The first Air Force Satellite Communications (AFSATCOM) program Type 1B terminals for the B-52G/H aircraft and the first Type 3A terminals for the EC-135 ABNCP aircraft were formally accepted by the government.
- 3 June DT&E flight testing of the E-3A "B" waveform JTIDS terminals was completed 11 days ahead of schedule.
- 9 June Hq USAF formally announced the award of a PAVE PAWS Environmental Impact Statement (EIS) contract to Stanford Research Institute (SRI) International, Menlo Park, California.
- 10 June The first DT&E flight test of the E-4B was successfully carried out at Boeing Field, Seattle, Washington.
- 29 June The House Appropriations Committee approved the Air Force request to reprogram \$8.5 million in FY 1978 funds into the SACDIN program. This action constituted Congressional consent for the SACDIN effort.
- 30 June A combination AFSATCOM Contractor Service Center/training facility was opened at Tinker AFB, Oklahoma.
- 18 July ESD awarded a contract to ARINC Corporation of Annapolis, Maryland, to carry out an aircraft integration study for the SEEK TALK system.
- The first two Singer-Kearfott JTIDS Class 2 advanced development model (ADM) terminals were delivered to the Navy.
- 24 July A Team from the National Bureau of Standards began taking ambient radiation level measurements both at the PAVE PAWS site at Otis AFB and in the surrounding Cape Cod communities.
- 31 July Hq USAF issued a new E-4 Program management Directive (PMD No. R-S2091(10)11312F) which affirmed the planned acquisition pattern of no E-4Bs in FY 79, four in FY 80, and one in FY 81 (O-4-1) and a new final operational capability (FOC) date of October 1983.
- 9-11 August Preliminary survey of BMEWS Site I for the BMEWS Modernization (MOD) program was accomplished by a team composed of personnel from ESD, MITRE, and a Hq AFSC Program Management Assistance Group (PMAG).

1978 (cont'd)

- 11 August A Fixed Price Incentive Contract for \$19,418,474 was awarded to Ford Aerospace and Communications Corporation, Palo Alto, California, for a Low Rate Initial Procurement (LRIP) of an Automated Technical Control (ATEC) capability for the Defense Communications System (DCS). The LRIP will procure equipment for 16 sites in Europe in the initial buy.
- 5-15 September Functional configuration audit (FCA) and physical configuration audit (PCA) of the SACCS Replacement Keyboard (SRK) were successfully completed at IBM, Oswego, New York.
- 26-27 September Critical design review (CDR) of the hardware equipment for the BMEWS TOR Upgrade program was completed at RCA, Moorestown, New Jersey.
- 28 September The instrument phase of E-4 DT&E flight testing was completed after a total of 34 separate flights.
- 6 October Hq USAF issued an amendment to the 31 July 1978 E-4 PMD which changed the E-4B program acquisition schedule from 0-4-1 to 0-1-1-1-1-1 (no E-4Bs in FY 79, one each in FY 80, 81, 82, 83, and 84) and slipped the E-4 FOC date from October 1983 to November 1986.
- 10 October The 552d AWAC Wing deployed two E-3As to Iceland.
- 14-18 October The first Iranian PEACE SKY E-3A Program Management Review (PMR) was held in Tehran.
- 20-21 October Additional power density measurement tests were conducted at the PAVE PAWS facility at Otis AFB, Massachusetts.
- 7 November The first AFSATCOM Type 12 terminal, a transportable ground command post, was delivered to Offutt AFB, Nebraska.
- 22 November The first JTIDS Class 1 Hughes Improved Terminal (HIT) was shipped from Fullerton, California, to the JTIDS Adaptable Surface Interface Terminal (ASIT) contractor, IBM, Oswego, New York.
- 30 November A "tremendously successful AFSATCOM demonstration" was conducted at Hq SAC, Offutt AFB, Nebraska, when the Commander in Chief, SAC (CINCSAC) became the first free world commander to transmit a message, by means of the AFSATCOM Type 12 terminal, via satellite to an airborne bomber.
- SACDIN system design review (SDR) was successfully completed.

1978 (cont'd)

- 5 December ESD submitted Otis AFB PAVE PAWS Power Density Measurement Reports, Nos. 1, 2, and 3 to the Environmental Protection Agency (EPA).
- The NATO Defense Planning Committee approved the NATO Airborne Early Warning (AEW) program consisting of 18 E-3A aircraft, engines, equipment, and related services.
- 6 December A Multilateral Memorandum of Understanding (MMOU) on the NATO AEW program was signed by the 13 NATO nations and the United States Government.
- 17 December E-4 DT&E flight testing was completed following a total of five verification tests flown between 22 November and 17 December.
- 18 December Hq USAF issued a Program Management Directive (PMD No. R-P9017(1)/01012F) for the NATO Airborne Early Warning and Control (AEW&C) program.
- 27 December A 45-day E-4B IOT&E effort was inaugurated at Offutt AFB, Nebraska.

1979

- 4 January Lieutenant Colonel Paul T. McEachern, PAVE PAWS System Program Manager, reported that "The lawsuit against PAVE PAWS (Otis AFB) has been dismissed with prejudice by ... Federal Judge [Joseph F. Tauro] in Boston."
- 15 January A Letter of Intent (LOI) was signed by the General Manager of the NATO Airborne Early Warning (AEW) Program Management Agency (NAPMA) committing \$55 million to the NATO AEW program.
- 16 January System Performance Testing was successfully completed at the Otis AFB PAVE PAWS facility.
- 18 January The Boeing Aerospace Company submitted a multi-program Engineering Change Proposal (ECP) to implement the Joint Tactical Information Distribution System (JTIDS) Hughes Improved Terminal (HIT) aboard the E-3A.
- 19 January The 16th production E-3A aircraft (P-14, S. N. 0354) was delivered to the 552d Airborne Warning and Control Wing (AWACW) at Tinker AFB, Oklahoma.
- 22 January A public hearing on the draft Environmental Impact Statement (EIS) for the Otis AFB PAVE PAWS facility was held at the Sandwich High School Auditorium, Sandwich, Mass., and attended by approximately 300 people.

1979 (cont'd)

- 24 January Design, development, test and evaluation (DDT&E) and production letter contracts for the NATO AEW program were signed by the Boeing Aerospace Company.
- 26 January Production acceptance testing of the SACCS Replacement Keyboard (SRK) commenced at IBM, Oswego, New York.
- 29 January The 552d AWACW assumed a 24-hour-a-day alert commitment with the activation of NORAD Detachment 1 at Tinker AFB.
- 29-30 January A successful hot weather self-sustained ground alert test of the E-4B was carried out at Howard AFB, Canal Zone.
- 2 February Dr. Kenneth L. Jordan, Principal Deputy Assistant Secretary of the Air Force for Research and Development, granted Final Procurement Action Authorization (FPAA) for the SEEK TALK program to proceed into the Advanced Development Model (ADM) phase.
- A meeting was held at the Massachusetts Department of Public Health in downtown Boston to discuss the PAVE PAWS Lower Elevation Angle Limit Protection System being installed at the Otis AFB PAVE PAWS facility. Attendees included representatives from ESD, the Massachusetts Department of Public Health, and the Sandwich Citizens Rallied Against PAVE PAWS (SCRAPP).
- 8 February ESD installed six high pass filters in the Cape & Islands Emergency Medical Service (EMS) system equipment to counter Electromagnetic Interference (EMI) with the EMS equipment resulting from operation of the PAVE PAWS radar at Otis AFB.
- 9 February Hq USAF issued an interim revision to the E-4 Program Management Directive (PMD) which called for a total programmed force of four E-4 aircraft versus the previous force structure of six E-4s.
- 11 February Initial Operational Test and Evaluation (IOT&E) of the E-4B aircraft was completed after a total of 12 flights involving 122.7 hours of flight time.
- 12 February The E-4B aircraft, following the completion of IOT&E testing, was delivered to Kirtland AFB, New Mexico, to commence Electromagnetic Pulse (EMP) testing.
- 14 February The request for proposal (RFP) for the Program 616A 100 KW VLF/LF airborne transmitter was released to industry.
- 16 February Initial EMP testing of the E-4B aircraft began at Kirtland AFB.

1979 (cont'd)

- 1-7 March Two E-3A aircraft from the 552d AWACS were dispatched to Kadena AB, Okinawa, and flew a total of three sorties in support of exercise Team Spirit 79.
- 5-7 March The final review of the East Coast PAVE PAWS EIS was held at Hq AFSC.
- 6 March The Rome Air Development Center (RADC) at Griffiss AFB, New York, awarded SEEK TALK ADM contracts to E-Systems, Electronic Communications, Inc. (ECI), St. Petersburg, Florida (\$4,104,399), General Electric Company (GE), Utica, New York (\$4,067,683), and Hazeltine Corporation, Greenbaum, New York (\$5,454,435).
- 8 March -
19 April Two E-3A Sentry aircraft were flown to Saudi Arabia to provide requested support to the government of that Middle East nation.
- 15 March The Federal Communications Commission (FCC) approved the proposed rule-making for JTIDS to operate in the 960-1215 MHz band on a non-interfering basis.
- 16 March The 17th production E-3A aircraft (P-15, S. N. 0355) was delivered to the 552d AWACW at Tinker AFB.
- 23 March The first radio frequency transmission was made from the north side of the PAVE PAWS facility at Beale AFB, California.
- 30 March The government accepted the first six SRK production units.
- 1 April ESD Detachment 1, located in Tehran, Iran, and operated in support of the Deputy for Security Assistance Programs (FA), was closed largely as a consequence of the Iranian revolution and its resulting impact on U. S.-Iranian military programs.
- 12 April The NAPMA General Manager signed the NATO AEW Program Acquisition Agreement.
- ESD accepted the PAVE PAWS site at Otis from the prime contractor, Raytheon, with only minor anomalies which Raytheon planned to close out prior to system transition and turnover to ADCOM.
- 17 April The first fully 616A modem-modified site, the Hawes Radio Relay Station near Edwards AFB, California, was turned over to the Strategic Air Command.
- 17-18 April A meeting was held at Stanford Research Institute (SRI) International, Menlo Park, California, to review the Candidate Environmental Impact Statement (CEIS) covering operation of the PAVE PAWS facility at Beale AFB, California.

1979 (cont'd)

- 8-10 May A demonstration of the Digital European Backbone (DEB) reconstitution system was conducted at Headquarters Defense Communications Agency (DCA), Washington, D. C. This system, consisting of transportable vans, manpacks, and a ground erectable tower, will be used to restore communication sites damaged by sabotage or natural disaster.
- 22 May The 18th production E-3A aircraft (P-16, S. N. 0356) was delivered to the 552d AWACW at Tinker AFB.
- AFSATCOM Initial Operational Capability (IOC) was declared. The IOC declaration was transmitted by the SAC Commander-in-Chief, General Richard Ellis, from the Type-12 Terminal at Hq SAC, Offutt AFB, Nebraska. Other terminals participating in the demonstration included the EC-135C Airborne Command Post (while flying its Looking Glass mission), three B-52s from Minot AFB, North Dakota, and an AFSATCOM terminal at Shemya, Alaska. As stated in the message issued by General Ellis, "It opens a New Chapter in Command and Control Communications for the Strategic Forces of the United States."
- 24 May Raytheon, prime contractor for PAVE PAWS, signed a contract to relocate the Cape & Islands EMS Repeater Station from Sandwich to the water tower in Bourne, Massachusetts.
- 25 May While operating at full power in a test mode, the north face of the Beale AFB PAVE PAWS radar successfully tracked three satellites.
- 9 June Extensive VLF/LF corona data was obtained on the ferry flight of the E-4B from Kirtland AFB, New Mexico, to the Boeing Company, Seattle, Washington.
- 15 June ESD issued a change order which authorized Boeing to undertake long lead tasks for the JTIDS HIT ECP.
- 19 June Refurbishment of the E-4B aircraft commenced at the Boeing plant in Seattle, Washington.
- General Alton D. Slay, AFSC Commander, tasked ESD and RADC to accelerate the SEEK TALK program by at least two years.
- 22 June The Cape Cod Environmental Coalition, Inc., filed an amended complaint against the PAVE PAWS facility at Otis AFB.
- 29 June The request for proposal (RFP) for the E-4 production/retrofit effort was released to two competing companies, Rockwell International and the Boeing Aerospace Company.
- 13 July Work was completed by Raytheon on the Cape & Islands EMS Repeater Station relocation effort.

1979 (cont'd)

- 27 July Copies of the completed draft Beale AFB PAVE PAWS EIS were released to the California Congressional delegation and the Environmental Protection Agency.
- 31 July ECI of St. Petersburg, Florida, delivered the first complete SACCS LPU production unit in a formal acceptance ceremony attended by the ESD Vice Commander, Major General Henry B. Stelling, Jr.
- 23 August Formal turnover of the SACCS Replacement Keyboard to the Strategic Air Command took place at Offutt AFB.
- 12 September The 19th production E-3A aircraft (P-17, S. N. 0576) was delivered to the 552d AWACW at Tinker AFB.
- 15 September ESD completed Program Management Responsibility Transfer (PMRT) for the SRK portion of the SACDIN program to Sacramento Air Logistics Center (SM-ALC), McClellan AFB, California.
- 17 September ESD released the request for proposal (RFP) for contractor technical services (HIT maintenance) on a sole source contract basis to the Hughes Aircraft Company.
- 18-19 September JTIDS Adaptable Surface Interface Terminal (ASIT) static display attracted a great deal of attention at the Air Force Association convention in Washington, D. C.
- 20 September A public hearing to review the draft EIS and answer questions regarding the PAVE PAWS system at Beale AFB was held at the Veteran's Community Center, Marysville, California.
- 23 September SAC had installed and was operating 47 SRK units at 28 operational bases.
- 28 September A Firm Fixed Price contract for \$30,000,000 was awarded to Westinghouse Electric Corporation, Baltimore, Maryland, for Phase IV of the 616A modem program, covering production of the remaining 67% of the modem equipment.
- 1 October Program management responsibility for the 616A modem effort was transferred from ESD to SM-ALC.
- 4 October The E-4B began formal post-refurbishment ground tests at the Boeing Company, Seattle, Washington.
- 5 October The Joint Surveillance System (JSS) program reached a major milestone when the Canadian Government approved and signed the JSS Letter of Offer and Acceptance (LOA).
- 5 November ESD released the JTIDS Class 2 terminal request for proposal (RFP) to industry.

1979 (cont'd)

- 13 November The Digital European Backbone (DEB) Phase I Final Operational Capability (FOC) was achieved.
- 14 December A major milestone in the CONUS Over-the-Horizon Backscatter (OTH-B) Radar program was reached when the Experimental Radar System (ERS) commenced initial low power radio frequency (RF) transmission.
- 21 December Program management responsibility for the Digital European Backbone (DEB) Phase I system was transferred from ESD to AFLC.
- A major milestone in the E-4 program was achieved when ESD accepted the first E-4B from Boeing.

1980

- 7 January A major milestone in the E-4 program was attained with the turn-over of the E-4B testbed aircraft to the Strategic Air Command at Offutt AFB, Nebraska.
- 1 February Headquarters USAF issued an amendment to the basic SEEK TALK Program Management Directive (PMD) directing the acceleration of the SEEK TALK program by two years to provide initial deliveries of production systems in the second quarter (January-March) of FY 1984.
- 15 February ESD Detachment 2 was established in Colorado Springs, Colorado, to manage all Air Force Systems Command (AFSC) programs in the Colorado Springs area, particularly those to be integrated into the North American Air Defense Command (NORAD) Cheyenne Mountain Complex (CMC).
- 3 March Brigadier General C. Truman Spangrud became Vice Commander of ESD vice Major General Henry B. Stelling, Jr.
- 25 April A major milestone in the CONUS OTH-B Radar program was attained when, following the successful completion of the System Acceptance Test (SAT), ESD accepted the ERS from General Electric.
- 25 April Ground-breaking for a new building, the Systems Management Engineering Facility I (SMEF-I), began, which would provide office space for ESD personnel located in buildings at the MITRE Corporation, Bedford, Massachusetts.
- 22 May Operational employment of the E-4B commenced when the aircraft went on National Emergency Airborne Command Post (NEACP) alert at Andrews AFB, Maryland.

1980 (cont'd)

- 26 June A Fixed Price Incentive contract in the amount of \$417,890,775.00 was issued to the Boeing Aerospace Company for the retrofit of the three E-4A aircraft to the E-4B configuration.
- 1 October A major milestone of the AFSATCOM program was attained with the Program Management Responsibility Transfer (PMRT) of the program to the Sacramento Air Logistics Center (SM-ALC), McClellan AFB, California.
- 31 October A cornerstone-laying ceremony was held at the Systems Management Engineering Facility I (SMEF-I), officiated by Under Secretary of the Air Force Antonia Handler Chayes.
- 19 December The 23rd E-3A production aircraft (P-21, S.N. 0002) was delivered to the 552d AWAC Wing, Tinker AFB, Oklahoma.

1981

- 16 January The Office of the Secretary of Defense issued a Decision Memorandum Paper directing the Air Force to commence JTIDS Class 2 Full Scale Engineering Development (FSED).
- 30 January ESD awarded two Firm Fixed Price (FFP) contracts to General Electric (\$17,700,000) and Hazeltine (\$15,700,000) for Phase I of the SEEK TALK Full Scale Engineering Development (FSED).
- 26 February The Air Force announced the nomination of Bangor International Airport, Bangor, Maine, as the site of an expanded radar operations center and centralized support facility for the East Coast OTH-B Operational Radar System.
- 18-19 March The first NATO E-3A aircraft (N-1) was ferried to the Dornier Company at Oberpfaffenhofen airfield, Federal Republic of Germany, for installation and checkout of the mission system.
- 19 March The 24th E-3A production aircraft (P-22, S.N. 0003) was delivered to the 552d AWAC Wing at Tinker AFB.
- 1 April The E-4B achieved a new operational milestone with the successful launch of a Minuteman ICBM.
- 2 April A major milestone in the JTIDS program was reached when the first flight of E-3A Test System #3 (in the U.S./NATO Standard Configuration) with the JTIDS Class 1 Hughes Improved Terminal (HIT) took place.
- 3 April Hq USAF directed AFSC to prepare draft Letters of Offer and Acceptance (LOAs) for the sale of five E-3As and up to eight tanker/cargo aircraft to Saudi Arabia.

1981 (cont'd)

- 15 April Low-level radiation testing of the COBRA JUDY radar subsystem commenced on board the USNS Observation Island at Baltimore, Maryland.
- 24 April The USNS Observation Island was turned over to the Military Sealift Command (MSC).
- 7 May The Belgian Government announced its full participation in the NATO E-3A Programme.
- 14 May COBRA JUDY radar subsystem testing commenced onboard the USNS Observation Island as it sailed out of Boston Harbor.
- 22 May The JTIDS Adaptable Surface Interface Terminal (ASIT) Reliability Demonstration Test was successfully completed after 840 hours of failure-free operation.
- 5 June Hq AFSC approved the ESD Commander's recommendation to terminate the Tactical Operations Room segment of the Ballistic Missile Early Warning System (BMEWS) program.
- 10 June A COBRA JUDY dedication ceremony was carried out on board the USNS Observation Island at Pier 6, Boston Marine Industrial Park, Massachusetts.
- 15 July The first functional test flight of the first U. S. E-3A "Standard" aircraft (US-23) was successfully flown.
- 29 July COBRA JUDY environmental radiation hazard and X-ray testing were successfully accomplished.
- 30 September During FY-1981, the following organizations were recipients of the Air Force Organizational Excellence Awards: the Administrative Management Office of the Deputy for Airborne Warning and Control System (YWA), the Deputy for Contracting (PK), the E-4 Systems Program Office (YS), the Engineering Division of the Air Force Satellite Communications (AFSATCOM) Program Office (DC), the Operation Application of Special Intelligence Systems (OASIS) Program Office (DCI) and the Telecommunications Directorate (DCK) of the Deputy for Communications and Information Systems (DC).
- 1 October Magnavox signed a \$23.7 million contract for the production of 2,400 HAVE QUICK modification kits and ancillary equipment.
- 1 October The Command, Control, Communications (C³) Countermeasures Deputate was established at ESD and designated the AFSC focal point for all C³ Countermeasures RDT&E and acquisition activities within AFSC.

1981 (cont'd)

- 7 October The first NATO E-3A aircraft (N-1) successfully completed its first Production Acceptance Test flights.
- 9 October ESD issued a final environmental statement concerning the conduct of Over-the-Horizon Backscatter (OTH-B) radar operations in Maine.
- 28 October Congress voted in favor of the proposed sale of E-3A and tanker/cargo aircraft to Saudi Arabia.
- 30 October E-3A Test System #3 (TS-3) completed Air Force Development, Test and Evaluation (AFDT&E) and Initial Operational Test and Evaluation (IOT&E) of the U. S./NATO Standard configuration.
- 13 November A major milestone of the HAVE QUICK and E-3A AWACS Programs was achieved with the first flight of an E-3A AWACS aircraft equipped with a production HAVE QUICK ship set.
- 23 November The HAVE QUICK Program Office received the Air Force Organizational Excellence Award.
- 24 November Major General John T. Buck, ESD Deputy for E-3A, presented the First Annual ESD Contractor Excellence Award to the Magnavox Government and Industrial Electronics Company of Fort Wayne, Indiana, for their work on the HAVE QUICK program.
- 1 December A major organizational realignment arranged ESD project offices into three new major mission areas. The new divisions were entitled the Deputy for Strategic Systems (SC), Deputy for Tactical Systems (TC), and Deputy for Mission Support Systems (OC).
- 4 December The 25th Production E-3A aircraft (P-23, S.N. 0137) was delivered to Tinker AFB.
- 27 December The new Systems Management Engineering Facility I (SMEF-I) was inspected and accepted by the Army Corps of Engineers, New York District.

1982

- 29 January The first NATO E-3A aircraft (N-1, S.N. 0442) was delivered to Geilenkirchen AB, Federal Republic of Germany, the main operating base (MOB) for the NATO airborne early warning (AEW) program.
- 25 February ESD awarded a \$44.7 million contract for SEEK TALK Phase II Full Scale Engineering Development to Hazeltine Corp., Greenlawn, New York.

1982 (cont'd)

- 1 April ESD Detachment 15 was designated and activated at Hq Strategic Air Command, Offutt AFB, Nebraska, by AFSC Special Order G-1.
- 6 April The 26th Production E-3A aircraft (P-24), S.N. 0138) was delivered to Tinker AFB, Oklahoma.
- 10 May Hq USAF issued an updated E-3A Program Management Directive (PMD No. RP 2057(40)/27417F) which increased the size of the E-3A force from 34 to 46 aircraft.
- 19 May The second NATO E-3A aircraft (N-2, S.N. 0443) was delivered to Geilenkirchen AB, Federal Republic of Germany.
- 30 June The first Joint Tactical Information Distribution System (JTIDS) Class 1 TDMA terminal was delivered to the Air Force by Hughes Aircraft Company.
- 30 June The Saudi Arabian Government signed the PEACE SENTINEL I Letter of Offer and Acceptance (LOA) providing for the acquisition of five E-3A AWACS aircraft and six aerial refueler tankers.
- 1 July ESD awarded a contract to R&D Associates, Marina, Del Rey, California, for the Initial Connectivity Capability (ICC) phase of the Ground Wave Emergency Network (GWEN) program.
- 23 July ESD and Magnavox completed negotiations on a contract price of \$22,789,000 for the purchase of 3,080 additional HAVE QUICK modification kits for 3,021 aircraft and 560 kits for 459 ground systems.
- 23 July The 27th Production E-3A aircraft (P-25, S.N. 0139) was delivered to Tinker AFB, Oklahoma.
- 30 July The new Systems Management Engineering Facility (SMEF-I) was officially dedicated in honor of former ESD Commander, Lt. Gen. John W. O'Neill.
- 19 August The third NATO E-3A aircraft (N-3, S.N. 0444) was delivered to Geilenkirchen AB, Federal Republic of Germany.
- 30 September During FY-1982, the HAVE QUICK Program Office (DCY-2) of the Deputy for Communications and Information Systems (DC) received the Air Force Organizational Excellence Award.
- 1 October The E-3A Program completed Program Management Responsibility Transfer from AFSC to AFLC.
- 18 October The 28th E-3A production aircraft (P-26, 810004) was delivered to Tinker AFB, Oklahoma.
- 12 November The 4th NATO E-3A aircraft (N-4, 790445) was delivered to Geilenkirchen AB, Federal Republic of Germany.

1983

- 24 January ESD accomplished Program Management Responsibility Transfer (PMRT) for follow-on HAVE QUICK production to Warner-Robins Air Logistics Center (WR-ALC), Robins AFB, Georgia.
- 1 February The Deputy for Technical Operations and Product Assurance (TO) merged with the Directorate of Electronic Logistics, Air Force Acquisition Logistics Division (AFALD/LWE) to form the Deputy for Acquisition Logistics and Technical Operations (AL).
- 16 February ESD awarded Thin Line Connectivity Capability design contracts, Phase II of the Ground Wave Emergency Network (GWEN) Program, to Rockwell-Collins and Radio Corporation of America (RCA).
- 10 March The 5th NATO E-3A aircraft (N-5, 790446) was delivered to Geilenkirchen AB, Federal Republic of Germany.
- 25 March An ESD Resources Utilization Board was established to assess optimum use of resources.
- 13 April Ground was broken for a second new Systems Management Engineering Facility (SMEF-II) to replace the old Bldg. #1223 complex.
- 20 April The 29th E-3A production aircraft (P-27, 810005) was delivered to Tinker AFB, Oklahoma.
- 3 June ESD released a Request for Proposal to the Raytheon Company for the PAVE PAWS Expansion Program.
- 5 June The 6th NATO E-3A aircraft (N-6, 790447) was delivered to Geilenkirchen AB, Federal Republic of Germany.
- 17 June Contractors broke ground for the \$8 million Over-the-Horizon Backscatter (OTH-B) radar operations center at Bangor Air National Guard Base, Maine.
- 22 June Hq USAF directed implementation of the Seek Score production phase.
- 27 June The 7th NATO E-3A aircraft (N-7, 790448) was delivered to Geilenkirchen AB, Federal Republic of Germany.
- 29 July ESD awarded a contract to Raytheon for construction and installation of a two-faced, phased array radar at Site I, Thule, Greenland, for the Ballistic Missile Early Warning System (BMEWS).
- 29 July The 30th E-3A production aircraft (P-28, 820006) was delivered to Tinker AFB, Oklahoma.
- 19 August The 8th NATO E-3A aircraft (N-8, 790449) was delivered to Geilenkirchen AB, Federal Republic of Germany.

1983 (cont'd)

- September The first JTIDS Class 1 production terminals were installed in the E-3A production aircraft.
- September A Memorandum of Understanding (MOU) was signed by the United States and the United Kingdom outlining the conditions governing the JTIDS Class 2 TDMA terminal cooperative development program.
- 30 September During FY-1983, the following ESD organizations were awarded with the Air Force Organizational Excellence Award: Air Traffic Control Systems Directorate (OCN), COBRA JUDY System Program Office (OCD-1), and the North American Airspace Surveillance Systems Directorate (OCU) of the Deputy for Mission Support Systems (OC), the Joint Exploitation and Dissemination of Intelligence (JEDI) System Program Office (DCM) of the Deputy for Communications and Information Systems (DC), the Deputy for Development Plans (XR) and the Electromagnetic Compatibility Analysis Center (ECAC).
- 30 September The Small Disadvantaged Business Utilization Office (BC) was the recipient of the Air Force Small and Disadvantaged Business Award during FY-1983.
- 30 September The Directorate of Management Services (IM) received the FY-1983 AFSC Top Cost and Management Analysis Office Award.
- 30 September The AN/TRC-170 Digital Troposcatter Radio Development and Acquisition Team (TC) received the Deputy Secretary of Defense Superior Management Award.
- 13-14 October The 1983 National Security Issues Symposium on "Coalition Defense and C³I" was co-sponsored by ESD and the MITRE Corporation.
- 21 October ESD awarded a contract to RCA Government Communication Systems of Camden, New Jersey, for fabrication and deployment of the Thin Line Connectivity Capability (TLCC) phase (Phase II) of the Ground Wave Emergency Network (GWEN) Program.
- 25 October Agreement was reached between U.S. and German officials to establish an integrated bi-national EIFEL System Program Office (SPO) in Bonn, Federal Republic of Germany.
- 10 November ESD formally awarded the basic contract for the PAVE PAWS Expansion Program to Raytheon.
- 15 November A successful Critical Design Review (CDR) of the HAVE QUICK GRC-171 Multiplexing (MUX) Network was conducted at Rockwell-Collins, Cedar Rapids, Iowa.

1983 (cont'd)

- 2 December Headquarters USAF notified Air Force Systems Command of Royal Saudi Air Force (RSAF) acceptance of the PEACE SENTINEL Letter of Offer and Acceptance (LOA) option #1 for two additional KE-3A tanker/cargo aircraft.
- 5 December ESD awarded a contract to Rediffusion Simulation Ltd., of Crawley, England, for an upgrade of the AWACS flight simulator located at Tinker AFB, Oklahoma.
- 23 December The Air Force declared full operational capability (FOC) for the first seven Region Operations Control Centers (ROCCs) of the Joint Surveillance System (JSS).
- December The 4950th Test Wing, Wright-Patterson AFB, Ohio, was designated as the Joint STARS Responsible Test Organization (RTO).

1984

- 19 January The Saudi Arabian Government (SAG) accepted PEACE SENTINEL LOA amendment No. 1 covering the installation of General Electric CFM-56 engines in lieu of the T-33 engines on all RSAF aircraft being acquired under the PEACE SENTINEL Program (five E-3A aircraft and eight KE-3A tanker/cargo aircraft).
- 6 February The Air Force issued a final Environmental Impact Statement (EIS) that concluded that construction and operation of the West Coast Radar System (WCRS) of the Over-the-Horizon Backscatter (OTH-B) Radar Program would not significantly alter the environment.
- 22-23 February System Design Review (SDR) for the PAVE PAWS Expansion Program was successfully conducted by Raytheon.
- 29 February ESD awarded the contract for Initial HAVE QUICK Software Improvements to Magnavox, Fort Wayne, Indiana.
- March Secretary of Defense Caspar W. Weinberger approved the Air Force selection of Mountain Home AFB, Idaho, as the operations center for the WCRS of the OTH-B Radar Program, Buffalo Flat, Oregon, as the WCRS transmitter site, and Rimrock Lake, California, as the WCRS receiver site.
- 3 April One of the major milestones of the Joint Tactical Information Distribution System (JTIDS) Program was achieved when the Air Force accepted the first Full Scale Engineering Development (FSED) Army Class 2 terminal from the contractor, Singer-Kearfott.

1984 (cont'd)

- 10-12 April Detachment 9, ESD-Europe, sponsored and hosted an ESD/USAFE Command, Control, and Communications (C³) Symposium attended by 120 people representing all NATO countries (as well as France) and several major Air Force Commands.
- 6 May Lieutenant General James W. Stansberry, ESD Commander, announced the formation of an Intelligence Advisory Council to coordinate and further enhance ESD's intelligence capabilities.
- 11 May General Charles A. Gabriel, USAF Chief of Staff, and General John A. Wickham, Jr., United States Army Chief of Staff, signed a Joint STARS Memorandum of Understanding (MOU).
- 8 June The Full Scale Development HAVE QUICK II Improvements letter contract was issued to Magnavox.
- 13 June One of the major milestones of the Joint Tactical Information Distribution System (JTIDS) Program was attained with the Air Force acceptance of the first production Adaptable Surface Interface Terminal (ASIT).
- 18-22 June One of the major milestones of the Enhanced JTIDS System (EJS) Program was achieved when EJS completed a very successful Critical Design Review (CDR) at Hazeltine Corporation.
- 22 June ESD issued a Request for Proposal (RFP) to private industry for the establishment of a new Federal Contract Research Center (FCRC) to provide research and development in computer software technology with special emphasis on transitioning advanced software technology into DOD Mission Critical Computer Resource Systems.
- 25 July In change-of-command ceremonies held at Hanscom AFB, Lieutenant General Melvin F. Chubb, Jr., assumed command of the Electronic Systems Division from Lieutenant General James W. Stansberry, who retired on 1 August 1984.
- 10 August Mr. James Ambrose, Under Secretary of the Army, approved the awarding of a contract for the Joint STARS Ground Station Module (GSM) to Motorola Corporation, Phoenix, Arizona.
- 15 August ESD awarded a two-phased firm-fixed-price contract to Logicon, Inc., of San Diego, California, for the completion of a trainer that simulates the physical and functional characteristics of the operational E-3 Data Processor and Data Display equipment and computer programs.

1984 (cont'd)

- 31 August Space Command accepted control over the new Missile Impact Predictor (MIP) computers at BMEWS Sites I (Thule, Greenland), II (Clear, Alaska), and III (Royal Air Force (RAF) Fylingdales, U.K.) and declared their initial operational capability (IOC) effective on the same date.
- August A pre-Full Scale Development (FSD) version of the Joint STARS Ground Station Module (GSM), referred to as the Development, Deployment and Demonstration (D³) GSM, was deployed to Europe for testing.
- 10 September Lieutenant General Melvin F. Chubb, Jr., ESD Commander, established the Directorate of Information Systems (SI) to serve as the single manager for ESD Information Systems.
- 26 September ESD released the AF SINCGARS Request for Proposal (RFP) to industry.
- 30 September During FY 1984 the Ground Based Electrical Deep Space Surveillance Program (SC) and the Physical Security Systems Directorate (OC) Received AF Force Organizational Excellence Awards.
- 28 September One of the major milestones of the Joint STARS Program was attained with the release to industry of the Joint STARS Full Scale Development (FSD) Request for Proposal (RFP).
- 1 October The Government of Somalia signed a \$6.5 million Letter of Offer and Acceptance which initiated the PEACE CUBE program.
- 1 October ESD awarded a \$1,306,169,000 contract to the Massachusetts Institute of Technology (MIT) Lincoln Laboratory for continued research and development in advanced electronics.
- 4 October The first production TRI-TAC Digital Troposcatter Radios, AN/TRAC-170s, were delivered, three months ahead of schedule.
- 29 October An \$83.6 million contract was awarded to the General Electric Company for production of Sector 3 of the OTH-B East Coast Radar System.
- 31 October ESD definitized the HAVE QUICK IIA Full Scale Development (FSD) contract, worth \$8.8 million, and distributed it to Magnavox, Fort Wayne, Indiana.
- 7 November Installation of radar hardware at Site I, Thule, Greenland, for the Ballistic Missile Early Warning System (BMEWS) was begun.
- 9 November The Strategic Defense Initiative Cadre (XR-1) was formed within the ESD Deputy for Development Plans (XR).

1984 (cont'd)

- 26 December A new Program Management Directive (PMD) was issued for acquisition and deployment of the OTH-B Radar program.
- 28 December A \$103,068,144 contract was awarded to Carnegie-Mellon University to establish the DOD Software Engineering Institute.

1985

- 4 January RCA, Camden, New Jersey, signed the restructured contract for GWEN Thin Line Connectivity Capability (TLCC). This contract covered the fabrication and deployment of the TLCC along with the option prices and was issued at \$122 million.
- 17 January The Assistant to Chief of Staff position was established at ESD.
- 21-30 January The Joint STARS Ground Station Module (GSM) successfully participated in the Reforger 85 exercise in Europe.
- 31 January The first E-3 Flight Crew Training (FCT) aircraft, a modified Boeing 707, arrived at Tinker AFB, Oklahoma.
- January The ESD Directorate of Acquisition Engineering (ESD/DE) received all GWEN lease decision authority in an effort to save time with a reduced bureaucracy.
- 4 February The Senior Technical Director position was established at ESD.
- 25 February A contract was awarded to The Boeing Company in the amount of \$848 million for the PEACE SHIELD program. This was the single largest contract ever awarded by ESD.
- 28 February ESD released the Request for Proposal for the JTIDS Class 2 Terminal Follow-on Full Scale Development to Singer-Kearfott, Little Falls, New Jersey.
- 5 March ESD awarded a \$6.1 million Firm-Fixed Price (FFP) contract to Magnavox for the production of 9,610 HAVE QUICK expanded memory and read only memory (ROM) clock boards.
- 15 March Interface tests between the BMEWS Site I (Thule, Greenland), radar and NORAD Cheyenne Mountain Complex, Colorado Springs, Colorado, were successfully completed.
- 20 March A configuration item test of the radar beam forming network at Site I was successfully accomplished; this was the first formal test of an antenna array subsystem for the BMEWS Upgrade Program.

1985 (cont'd)

- 27-29 March The Critical Design Review (CDR) for HAVE QUICK II was held at Magnavox.
- March The Secretary of Defense approved the Air Force site selection for OTH-B West Coast Radar System.
- 24 April The Systems Management Engineering Facility II (SMEF-II) was dedicated to the memory of former Air Force Systems Command (AFSC) Commander General George S. Brown.
- 7-9 May Detachment 9 (ESD-Europe) co-sponsored the second conference on "C³I Programs in Support of NATO C²," with U.S. Air Forces in Europe.
- 13 May The Request for Proposals were released to industry for the PEACE CUBE Program.
- 30-31 May The first milestone in Raytheon's revised software schedule for the BMEWS Site I radar upgrade was reached when testing of the control processor configuration items was successfully performed.
- 31 May Part I of the Critical Design Review (CDR) for HAVE QUICK IIA, covering the synthesizer and computer, was successfully completed at Magnavox.
- 31 May A major milestone of the HAVE QUICK program was achieved when Rockwell-Collins delivered the last HAVE QUICK-modified GRC-171(V)4 radio to the Sacramento Air Logistics Center (SM-ALC).
- 3 June A Program Management Directive (PMD) was issued for development of a Central Radar System and an Alaskan Radar System for the OTH-B Radar Program.
- 6 June Loral-TerraCom, San Diego, California shipped the first TRI-TAC Troposcatter Satellite Support Radios (TSSRs).
- 18 June The first JTIDS Class 2 terminal was successfully flight-tested on an F-15 at McDonnell Douglas Aircraft.
- 26 June Array plate installation for the Site I, Thule, Greenland, BMEWS radar was completed.
- 28 June Under the terms of an amended Joint STARS Program Management Directive (PMD 6027(14)/64770F/63770F/27581F), the scope of the Joint STARS Full Scale Development (FSD) effort was reduced from four C-18 aircraft to three C-18 aircraft.

1985 (cont'd)

- 28 June ESD awarded a contract to IIT (Illinois Institute of Technology) Research Institute for \$83,156,491 for engineering services to the Electromagnetic Compatibility Analysis Center (ECAC).
- 2 July ESD awarded the \$9.2 million (Fixed-Price Incentive) Full Scale Development contract for SINGARS airborne radios to Cincinnati Electronics Corporation, Cincinnati, Ohio, and McDonnell Douglas Electronics Company, St. Charles, Missouri, in a leader-follower arrangement.
- 5 July ESD awarded six contracts to industry for \$12.5 million for Battle Management/Command, Control and Communications (BM/C³) architecture studies to support the Air Force portion of the Strategic Defense Initiative (SDI).
- 24-25 July Part II of the Critical Design Review (CDR) for HAVE QUICK IIA, involving the power supply and receiver, was successfully accomplished at Magnovox.
- July With integration of the radar signal processor into the upgraded BMEWS Site I radar subsystem, one complete string of hardware configuration items was available for completion of development, test and evaluation in the US.
- August GWEN Initial Connectivity Capability, or Phase I, was deployed.
- 12 September ESD awarded the contract for the E-3 Facility for Interoperability Test (FIT), worth \$14.1 million, to Boeing.
- 17 September A formal Request for Proposal (RFP) was released for the procurement of the OTH-B West Coast Radar System.
- 19 September A major milestone of the PEACE SENTINEL program was attained with the successful first flight of Saudi E-3 #1.
- 27 September The Joint STARS Joint Program Office awarded the Joint STARS Full Scale Development (FSD) contract, worth \$657 million to Grumman Aerospace Corporation, Bethpage, New York.
- 30 September During FY-1985, the Comptroller Office (AC) was awarded the Air Force Organizational Excellence Award and the USAF Clinic (SG) received the Air Force Outstanding Unit Award.
- 11 October The E-3 Airborne Warning and Control System (AWACS) Flight Simulator Improvement Program (FSIP) was completed with the delivery of the simulator to Tinker AFB, Oklahoma.

1985 (cont'd)

- 7 November The Joint Tactical Information Distribution System (JTIDS) Class 2 Bilingual Terminal was successfully flight tested in a T-39 aircraft at the McDonnell Douglas Aircraft Company (McAir).
- 27 November ESD released the competitive Request for Proposal (RFP) for the OTH-B West Coast Radar System (WCRS).
- 6 December The Deputy Commander for Tactical Systems (TC) was reorganized to include the Deputy for AWACS (YW) and renamed the Deputy Commander for Tactical Systems, JTIDS and AWACS.
- 6 December The Joint STARS Program Office (TCG) became a separate deputate, the Deputy Commander for Joint STARS (JS).
- 24 December ESD awarded a contract, worth \$70,010,831, to System Development Corporation for the Royal Thai Air Defense System (RTADS).
- 31 December ESD awarded a 27-month JTIDS Class 2M Terminal Full Scale Development (FSD) contract, worth \$23,706,981, to Singer-Kearfott.

1986

- 6 January Development Test and Evaluation (DT&E) of HAVE QUICK II began at Eglin AFB, Florida.
- 17 January General Lawrence A. Skantze levied a quota of 168 as the ESD share of HQ AFSC-directed civilian manpower reductions.
- 27 January Major General Thomas C. Brandt assumed duty as Vice Commander of ESD.
- 3 February System DT&E testing commenced at the Southeast PAVE PAWS Site.
- 17-21 February Initial tests were inaugurated on the first Joint STARS FSD Ground Station Module (GSM).
- 18 February Headquarters USAF assigned an Air Force Special Emphasis Precedence Rating of 1-1 to all Air Force SDI programs.
- February A contract worth \$9,670,900 for construction of a new System Management Engineering Facility (SMEF III) was awarded to the P. J. Stella Company.
- 15 March The Deputy for Acquisition Logistics and Technical Operations (AL) was reorganized as the Deputy for Product Assurance and Acquisition Logistics (PL).

1986 (cont'd)

- 27 March A contract worth \$16.1 million for a Joint STARS Downsized Ground Station Module (DCSM) was awarded to Motorola.
- 13 April The E-3 AWACS Flight Crew Training System (FCTS) and Data Display Training Set (DDTS) completed Installation and Checkout (I&CO) at Riyadh Air Base, Saudi Arabia, and was formally accepted by the Royal Saudi Air Force.
- 14 April ESD was designated as the lead agency in establishing the SDI National Test Bed (NTB) Joint Program Office.
- 28 April-
2 May The MILSTAR Terminal Program Office successfully completed its first software Preliminary Qualification Test (PQT).
- 19 May The Directorate of Acquisition Engineering (DE) became a deputate, the Deputy Commander for Acquisition Civil Engineering (DE).
- 3 June ESD released the Ballistic Missile Early Warning System (BMEWS) Site III Upgrade RFP to the Raytheon Equipment Division.
- 5 June System DT&E testing was successfully completed at the Southeast PAVE PAWS Site.
- 8 June A major milestone of the BMEWS Modernization Program was achieved when the Upgraded BMEWS Site I Radar at Thule, Greenland, tracked its first satellite.
- 11 June Headquarters USAF notified the AFSC Vice Commander that the Mission Design Series (MDS) for the Joint STARS platform was changed from the EC-18C aircraft to the E-8A aircraft.
- 25 June Lieutenant General James A. Abrahamson, SDIO Director, announced the selection of Falcon Air Force Station, Colorado, as the preferred site for the SDI National Test Facility, the heart of the NTB.
- 27 June A ground-breaking ceremony for the OTH-B WCRS operations center was held at Mountain Home AFB, Idaho.
- 29 June Saudi AWACS E-3 #3 became the first E-3 AWACS aircraft delivered to Saudi Arabia under the PEACE SENTINEL program.
- 10 July TAC accepted turnover of the JTIDS ASIT for the Continental United States (CONUS).

1986 (cont'd)

- 23 July Headquarters AFSC issued an AFSC Program Direction (Form 56) tasking ESD to act as the Responsible Test Organization (RTO) for the Joint STARS Program.
- 25 July Martin Marietta and Rockwell were selected from the four Phase I NTB contractors to continue the Phase II preliminary NTB design.
- 25-28 July Formal Qualification Testing (FQT) of the BMEWS Mission software was successfully accomplished.
- 8 August A new intelligence deputate, the Deputy Commander for Intelligence and C³CM Systems (IC), evolved from the Deputy Commander for Intelligence, C³CM and Support Systems (OC).
- 8 August Elements of the Deputy Commander for Intelligence, C³CM and Support Systems (OC) were combined with the Deputy Commander for Development Plans (XR) to form the Deputy Commander for Development Plans and Support Systems (XR).
- 15 August System DT&E testing commenced at the Southwest PAVE PAWS Site.
- 29 August ESD awarded a contract worth \$32.4 million to Hughes Aircraft for the FY 1985 Buy of JTIDS Class 1 Time Division Multiple Access (TDMA) terminals.

ESD COMMANDERS

<u>Officer</u>	<u>Tenure</u>
Major General Kenneth P. Bergquist	1 April 1961 - 16 February 1962
Brigadier/Major General Charles H. Terhune, Jr.	16 February 1962 - 15 July 1964
Major General John W. O'Neill	15 July 1964 - 1 July 1967
Major General John B. Bestic	1 July 1967 - 31 July 1968
Major General Joseph J. Cody, Jr.	1 August 1968 - 29 October 1971
Major General Albert R. Shiely, Jr.	29 October 1971 - 29 March 1974
Major General Benjamin N. Bellis	29 March 1974 - 11 October 1974
Major/Lieutenant General Wilbur L. Creech	11 October 1974 - 2 May 1977
Lieutenant General Robert T. Marsh	2 May 1977 - 28 January 1981
Major/Lieutenant General James W. Stansberry	28 January 1981 - 25 July 1984
Lieutenant General Melvin F. Chubb, Jr.	25 July 1984 -

ESD AUTHORIZED AND
ASSIGNED STRENGTH
(Military and Civilian)

<u>Date</u>	<u>Manpower</u>	<u>Authorized</u>	<u>Assigned</u>
1 Sep 61		1617	1506
5 Jan 62		1549	1520
1 Jul 62		1581	1510
1 Jan 63		1633	1608
1 Jul 63		2252	2202
1 Jan 64		2300	2217
31 Jul 64		2094	2070
31 Dec 64		2136	2138
31 Jan 65		2168	2146
1 Dec 65		2233	2121
1 Jan 66		2248	2073
1 Dec 66		2066	2009
1 Jan 67		2153	2045
1 Jul 67		2091	1991
1 Jan 68		2126	1956
1 Jul 68		2036	1904
31 Dec 68		1998	1887
31 May 69		1987	1890
30 Nov 69		1963	1870
1 Jan 70		2044	1883
1 Jul 70		2070	2002
1 Jan 71		1978	1969

<u>Date</u>	<u>Authorized</u>	<u>Assigned</u>
30 Jun 71	2238	2156
31 Dec 71	2363	2256
30 Jun 72	2036	2033
31 Dec 72	2160	2118
30 Jun 73	2150	2039
31 Dec 73	2213	2064
30 Jun 74	2216	2126
31 Dec 74	2271	*
30 Jun 75	2496	*
1 Jan 76**	3964	*
30 Jun 76	3958	3857
31 Dec 76	3930	3699
30 Jun 77	3912	3670
31 Dec 77	3843	3609
30 Jun 78	3857	*
31 Dec 78	3954	*
30 Sep 79	3798	3551
30 Sep 80	3769	3483
30 Sep 81	3742	3618
30 Sep 82	3853	3557
30 Sep 83	3924	3631
30 Sep 84	3939	3716
30 Sep 85	4162	3812
30 Sep 86	4019	3685

*Not Available

**RADC assigned to ESD 1 Sep 1975

GLOSSARY

AABNCP	Advanced Airborne Command Post
AAFEEES	Automated Armed Forces Examining and Entrance Station
IACCS	1st Airborne Command and Control Squadron
ADC	Air Defense Command Aerospace Defense Command
ADES	Air Defense Engineering Services
ADM	Advanced Development Model
ADSID	Air Defense Systems Integration Division
ADSMO	Air Defense Systems Management Office
AEW	Airborne Early Warning
AEW&C	Airborne Early Warning and Control
AFA	Air Force Association
AFALD	Air Force Air Logistics Division
AFBMD	Air Force Ballistic Missile Division
AFCAO	Air Force Computer Acquisition Office
AFCCDD	Air Force Command and Control Development Division
AFCRC	Air Force Cambridge Research Center
AFCRL	Air Force Cambridge Research Laboratories
AFCS	Air Force Communications Service
AFDT&E	Air Force Development, Test and Evaluation
AFER	Air Force Engineering Responsibility
AFICCS	Air Force Integrated Command and Control System
AFLC	Air Force Logistics Command
AFRD	Air Force Research Division
AFSAB	Air Force Scientific Advisory Board

AFSARC	Air Force Systems Acquisition Review Council
AFSATCOM	Air Force Satellite Communications
AFSC	Air Force Systems Command
AIDS	Automated Intelligence Data System
AIMS	<u>A</u> ir Traffic Control Radar Beacon System/ <u>I</u> dentification Friend or Foe/ <u>M</u> ark XII <u>S</u> ystem
ALRI	Airborne Long Range Input
AMA	Air Materiel Area
AMC	Air Materiel Command
ARDC	Air Research and Development Command
A/RIA	Apollo/Range Instrumented Aircraft
ARS	Alaskan Radar System
ASIT	Adaptable Surface Interface Terminal
ATEC	Automated Technical Control
ATMS	Aircraft Turbulence Measuring System
AUTOVON	Automatic Voice Network
AWACS	Airborne Warning and Control System
AWACW	Airborne Warning and Control Wing
AWRS	Airborne Weather Reconnaissance System
BADGE	Base Air Defense Ground Environment
BM/C ³	Battle Management/Command, Control and Communications
BMEWS	Ballistic Missile Early Warning System
BUIC	Back-Up Interceptor Control
C ³	Command, Control and Communications
C ³ I	Command, Control, Communications and Intelligence
CAS	Centralized Alarm System

CASOFF	Control and Surveillance of Friendly Forces
CDR	Critical Design Review
CEIS	Candidate Environmental Impact Statement
CINCSAC	Commander-in-Chief, SAC
CMCMO	Cheyenne Mountain Complex Management Office
COC	Combat Operations Center
CONAD	Continental Air Defense
CONUS	Continental United States
COPA	Civilian Overage Pending Assignment
CORTS	Conversion of Range Telemetry Systems
CPGSC	Computer Program Ground Support Capability
CPIF	Cost Plus Incentive Fee
CRS	Central Radar System
CSEG	Communications Systems Engineering Group
DCA	Defense Communications Agency
DCS	Defense Communications System
D ³	Development, Deployment and Demonstration
DDT&E	Design, Development, Test and Evaluation
DDTS	Data Display Training Set
DEB	Digital European Backbone
DEW	Distant Early Warning
DGSM	Downsized Ground Station Module
DOB	Dispersal Operating Base
DOD	Department of Defense
DPS	Data Processing System
DT&E	Development, Test and Evaluation

EAME	European-African-Middle Eastern
ECAC	Electromagnetic Compatibility Research Center
ECI	Electronic Communications, Inc.
ECP	Engineering Change Proposal
ECRS	East Coast Radar System
EDP	Electronic Data Processing
EIS	Environmental Impact Statement
EJS	Enhanced JTIDS System
EMI	Electromagnetic Interference
EMP	Electromagnetic Pulse
EMS	Emergency Medical Service
EPA	Environmental Protection Agency
ERS	Experimental Radar System
ESC	Electronic Systems Center
ESD	Electronic Systems Division
ESSPO	Electronic Supporting System Project Office
FAA	Federal Aviation Agency
FAC	Forward Air Control
FCA	Functional Configuration Audit
FCC	Federal Communications Commission
FCRS	Federal Contract Research Center
FCT	Flight Crew Training
FCTS	Flight Crew Training System
FFP	Firm Fixed Price
FIT	Facility for Interoperability Test
FOC	Final Operational Capability Full Operational Capability

FPAA	Final Procurement Action Authorization
FQT	Formal Qualification Testing
FSD	Full Scale Development
FSED	Full Scale Engineering Development
FSIP	Flight Simulator Improvement Program
GE	General Electric Company
GSM	Ground Station Module
GWEN	Ground Wave Emergency Network
HADS	Hawaiian Air Defense System
HIT	Hughes Improved Terminal
IBM	International Business Machines Corporation
ICBM	Intercontinental Ballistic Missile
ICC	Initial Connectivity Capability
I&CO	Installation and Checkout
ILSO	Integrated Logistics Support Office
IOC	Initial Operational Capability
IIT	Illinois Institute of Technology
IOT&E	Initial Operational Test and Evaluation
JACC/CP, JACKPOT	Joint Airborne Communications Center/Command Post
JPO	Joint Program Office
JSS	Joint Surveillance System
Joint STARS	Joint Surveillance Target Attack Radar System
JTIDS	Joint Tactical Information Distribution System
JUMPS	Joint Uniform Military Pay System
LASA	Large Aperture Seismic Array

LES	Lincoln Experimental Satellite
LOA	Letter of Offer and Acceptance
LORAN	Long Range Navigation
LRIP	Low Rate Initial Procurement
McAair	McDonnell Douglas Aircraft Company
MDS	Mission Design Series
MEDCOM	Mediterranean Communications
MEECN	Minimum Essential Emergency Communications Network
MIP	Missile Impact Predictor
MIT	Massachusetts Institute of Technology
MMOU	Multilateral Memorandum of Understanding
MOB	Main Operating Base
MOD	Modernization
MOU	Memorandum of Understanding
MUX	Multiplexing
MSC	Military Sealift Command
MSF	Management of Strategic Forces
NAPMA	NATO Airborne Early Warning Program Management Agency
NAPO	NATO AWACS Program Office
NASA	National Aeronautics and Space Administration
NBS	National Bureau of Standards
NEACP	National Emergency Airborne Command Post
NMCS	National Military Command System
NORAD	North American Air Defense Command
NTB	National Test Bed
NUDETS	Nuclear Detonation Detection and Reporting System

OAR	Office of Aerospace Research
OSD	Office of Secretary of Defense
OTH-B	Over-the-Horizon Backscatter
PACCS	Post-Attack Command and Control System
PACCS/ADA	Post-Attack Command and Control System/Airborne Data Automation
PCA	Physical Configuration Audit
PMAG	Program Management Assistance Group
PMD	Program Management Directive
PMR	Program Management Review
PMRT	Program Management Responsibility Transfer
PQT	Preliminary Qualification Test
PRESS	Pacific Range Electromagnetic Signature Studies
RADC	Rome Air Development Center
RADS	Ryukyu Air Defense System
RAF	Royal Air Force
RCA	Radio Corporation of America
RCAF	Royal Canadian Air Force
RDT&E	Research, Development, Test and Evaluation
RF	Radio Frequency
RFP	Request for Proposal
ROAMA	Rome Air Materiel Area
ROCCs	Regional Operations Control Centers
ROM	Read Only Memory
RSAF	Royal Saudi Air Force
RTADS	Royal Thai Air Defense System

RTO	Responsible Test Organization
SAC	Strategic Air Command
SACCS	SAC Automated Command Control System
SACDIN	Strategic Air Command Digital Network
SACOPS/SACCS	Strategic Air Command Operational Planning System/Strategic Air Command Control System
SAF	Spanish Air Force
SAG	Saudi Arabian Government
SAGE	Semi-Automatic Ground Environment
SAIDS	Space Analyst Intervention Display System
SAS	Semi-Automatic Segment
SAT	System Acceptance Test
SCRAPP	Sandwich Citizens Rallied Against PAVE PAWS
SDI	Strategic Defense Initiative
SDR	System Design Review
SEALR	Southeast Asia Logistics Requirement
SEAOR	Southeast Asia Operational Requirement
SEM	Space Environment Monitoring
SID	System Integration Demonstration
SLBM	Sea Launched Ballistic Missile
SM-ALC	Sacramento Air Logistics Center
SMEF	Systems Management Engineering Facility
SOON	Solar Observing Optical Network
SOU	Statement of Understanding
SPADATS	Space Detection and Tracking System
SPASUR	Space Surveillance System

SPO	System Program Office
SRI	Stanford Research Institute
SRK	SACCS Replacement Keyboard
STRICOM	Strike Command
TAC	Tactical Air Command
TACAN	Tactical Air Navigation
TACS	Tactical Air Control System
TACSAT	Tactical Satellite
TACSATCOM	Tactical Satellite Communications
TADS	Tactical Air Defense System
TAFSEG	Tactical Air Force Systems Engineering Group
TDMA	Time Division Multiple Access
TGCA	Tactical Ground Control Approach
TIPI	Tactical Information Processing and Interpretation
TLCC	Thin Line Connectivity Capability
TOR	Tactical Operations Room
TRACALS	Traffic Control and Landing System
TSSRs	Troposcatter Satellite Support Radios
USAFE	United States Air Forces Europe
WCRS	West Coast Radar System
WR-ALC	Warner-Robins Air Logistics Center
WSMSG	Weapon System Management Study Group
WWMCCS	World-Wide Military Command and Control System

INDEX

A

- Advanced Airborne Command Post (AABNCP)
 - Program Office
 - Established, 33
 - To Deputate Status, 35
 - E-4A
 - Contract for Modification to Interim E-4A Aircraft, 35
 - Acceptance of E-4A No. 1, 37; Nos. 2 and 3, 37-38
 - Presidential Orientation Flight, 40
 - First Boeing 747 Acceptance, 36
 - Acceptance of 747 with New In-Flight Refueling System, 38
 - MEECN Formed, 38
 - Directorate of ADP and Advanced Plans Formation, 38
 - Directorate of ADP Equipment Selection Redesignation to AFCAO, 39
 - Single Manager for Program Resources, 38
 - E-4B
 - Roll-Out of E-4B Testbed Aircraft, 39, 41
 - DT&E Flight Test of, 43
 - PMD on Acquisition of E-4Bs and FOC, 43; Amendment, 44
 - IOT&E Effort, 45; Completion, 46
 - EM Pulse Testing of, 46
 - Ground Alert Test, 46
 - VLF/LF Corona Data Obtained, 48
 - Refurbishment of, 48
 - Post-Refurbishment Ground Tests of, 49
 - Acceptance of First E-4B, 50
 - Turnover of E-4B Testbed Aircraft to SAC, 50
 - Operational Employment of E-4B on NEACP Alert, 50
 - Contract for Retrofit of E-4A to E-4B Configuration, 51
 - Milestone, Launch of Minuteman ICBM, 51
 - E-4 DT&E Flight Testing
 - Instrument Phase Completion, 44
 - Completion of, 45
 - PMD Revision on E-4 Force, 46
 - Program 616A, 46
 - RFP Release for E-4 Production/Retrofit, 48
- Air Base Defense System
 - Relocation to ESD, 31
- Air Base Group, 3245th
 - ESD Elements Assigned to, 33
 - USAF Clinic Reassigned to ESD, 34
- Air Defense Engineering Services (ADES) Project Office
 - Establishment of, 2
 - Semi-Automatic Direction Center System, 2

Air Defense System, U. S.

- USAF Vice Chief of Staff Memo to R&D Board, 1
- SAB R&D Study, 1
- Recommendation by JCS, 1
- Ridenour Report Suggestion for Creation of ARDC, 1
- Study of Air Defense Requirements, 1
 - AD Systems Engineering Committee Organized, 1
- ARDC Activated, 1
- ADSEC Proposal for Development of Air Defense System, 1
- MIT to Establish Air Defense Laboratory, 2
 - Naming as Project Lincoln, 2; Renamed Lincoln Laboratory, MIT, 2
- Project Charles Initiated, 1
- MIT/University of Michigan Programs, 2
- ADSMO Established, 3
- Symington Committee Survey of Defense Establishment, 6
- ADSID Discontinued, 6
- ARDC/AMC System Acquisition Activities
 - Consolidation Under New Command, AFSC, 6

Air Defense Systems Integration Division (ADSID)

- ADSMO Redesignation as, 3
- MIT Responsibility for Integration of Air Defense System, 3
- Plan for Establishment of, 3
- AF Approval of Mission, Policy, and Organization, 3
- Establishment Under AFR 20-13, 3
- Commander, 3
- Maxwell Report Recommendation for Discontinuance, 4
- ARDC Portion to AFCCDD, 5
- ADSID Discontinued, 6

Air Defense Systems Management Office (ADSMO)

- Establishment of, 3
- Detachments, 3
- Redesignation as ADSID, 3

Air Force Cambridge Research Center (AFCRC)

- Responsibility for Project Lincoln, 2
- Renaming of Lincoln Project Office, 5
- Assignment to AFCCDD, 5
- Replaced by Detachment 2, 5

Air Force Cambridge Research Laboratories (AFCRL)

- Designation and Organization, 5
- Replaces Detachment 2, 6
- Assigned to OAR, 7
- Control Sciences Laboratory to ESD, 8
- NASA Administrator Visit, 12
- Project 6682 Transfer to, 28
- Public Information Functions to ESD, 28
- Organized Under DL, AFSC, 28

Air Force Command and Control Development Division (AFCCDD)

Activation, 4
Commanders, 5
Incorporation of ADSID Mission, 5
MITRE Principal Systems Advisor to, 5
Organizations Assigned to, 5
RADC Assigned to, 5
Recommendation to ARDC on MITRE Contracting, 5
New Plan Requested for AF C³ Systems, 6
Detachment 8 Established, 7
AFCCDD and ESC Form ESD, 7
Organization of 477L SPO for NUDETS, 7

Air Force Geophysics Laboratory (AFGL)

AFCRL Redesignation as, 39

Air Force Integrated Command and Control System (AFICCS), 23

Air Force Research Division (AFRD)

Maxwell Report Recommendation for Establishment of, 4
Reorganization by ARDC, 4
Redesignation as OAR, 7

Air Force Satellite Communications (AFSATCOM) System

Program Office Established, 36
Acceptance of Type 1B Terminal for B-52G/H, 43
Acceptance of Type 3A Terminals for EC-135 ABNCP, 43
Contractor Service Center/Training Facility Opened, 43
First Type 12 Terminal Delivery, 44
AFSATCOM Demonstration, 44
Initial Operational Capability Declared, 48
Program Management Responsibility Transfer to SM-ALC, 51

Air Force Single Channel Ground and Airborne Radio System (AFSINCGARS)

RFP Released to Industry, 59
Fixed Price Incentive FSD Contract for Airborne Radios, 62

Air Force Systems Command (AFSC)

Consolidation of AF System Acquisition Activities Under, 7
RADC Reassigned to, 9
OAR Merged into, 29
AFCRL Under Direction of DL, 29
AMD Studies of Low-Level Radiation, 42
Program Management Assistance Group, 43

Air Materiel Command (AMC)

Redesignated AFLC, 7
AFSC Plan for Administration of Lincoln Laboratory, 11

Air Research and Development Command (ARDC)

- Activation, 1
- New Post in Air Staff, 1
- Responsibility for Administration of Project Lincoln, 2
- ADSMO Under Direction of, 3
- Deputy Commander for Air Defense Systems Integration, 3
- Recommendation for Reorganization, 3
- Recommendation of New Field Structure, 4
- Commander of, 4
- Task Force on ARDC Organization, 4
- Proposal for Western, Central, and Eastern Centers, 4
- Decision on Maxwell Report Recommendations, 4
- Reorganizations Announced, 4
- Detachment 2
 - Designated and Organized, 5
 - Replaced by AFCRL, 6
- Agreement on MITRE Contracting, 5
- Redesignation as AFSC, 7

Air Traffic Control

- ESD Air Transportable Traffic Control System, 14
- Common Digitizer
 - Development, 17
 - ESD/FAA Installation and Activation of, 35
- Contract for Production of Tactical Air Traffic Control Towers, 24
- AIMS System, 31
- ESD Control of TRACALS, 31
- Production Option for AN/TPN-19 Landing Control Central Systems, 36

Air Traffic Control Radar Beacon System/Identification Friend or Foe/Mark XII System (AIMS)

- ESD Assumes Control of, 31

Air Weapons Control System, 412L

- Operational West German Sites, 13
- AF Engineering Responsibility Transfer, 27
- AN/FPS-42 Engineering and Test Division Established, 30
- AN/FPS-42 Contract Award, 30

Airborne Command and Control Squadron, 1st, 37-38

Airborne Early Warning (AEW) Program, NATO

- Approval of, 45
- Multilateral Memo of Understanding, 45
- PMD Issued, 45
- Letter of Intent Signing by NAPMA, 45
- Funding, 45
- DDT&E and Production Letter Contracts, 46
- NAPMA Signing of Acquisition Agreement, 47

Airborne Long Range Input (ALRI) System

- Completion, 11, 24

Airborne Warning and Control System (AWACS)

Implementation Responsibility

Reassigned from ASD to ESD, 20

Redesignation as 411L, 20

Memorandum of Agreement on Establishment of AFSC/AFLC ILSO, 25

Program Office

Redesignation, 27

Recipient of AFA Theodore Von Karman Award, 38

Contract to Boeing, 28

Brassboard Aircraft No. 1 Roll-Out, 33

Brassboard Radar

Completion of Flight Test Phase, 34

Incentive Award to Boeing, 34

Logistics Responsibility Assigned, 34

Operational Test Flights of Testbed Aircraft in Europe, 35

Contract for ADPE, 35

System Integration Demonstration

Phase I Completion, 36

AF Approval of SID Flight Test Final Report, 37

Demonstration Flights in Europe, 37

NATO AWACS Program Office Operational, 37

First NATO E-3A (N-1) Checkout/Test Flights, 51, 53

NATO E-3A (N1-N8) Aircraft Deliveries to Geilenkirchen AB, 53-55

Belgian Government Participation, 52

E-3A

Production Aircraft No. 1 Roll-Out, 38

Delivery to TAC and Turnover to 552d AWACW, 40

First RDT&E Aircraft Test Flight, 38

Initial Operational Capability, Deployment, 42, 44

DT&E Flight Testing of B Waveform JTIDS Terminals, 42-43

16th Production Aircraft Delivery to 552d AWACW, 45

18th Delivery, 48; 19th Delivery, 49

23rd-30th Production Aircraft Deliveries, 51, 53-55

Sale to Saudi Arabia, 51, 53-54

Standard Aircraft Test Flight, 52

First Flight of E-3A with HAVE QUICK Ship Set, 53

Updated PMD, 54

PMRT from AFSC to AFLC, 54

Delivery of First JTIDS Terminals, 40

Standardized U. S./NATO E-3A Aircraft Configuration

Planning and Budgetary Package for, 41

Tiger Team Assessment (P&B No. 4), 41

SOU for Development of, 42

Flight of E-3A Test System #3 with JTIDS Class 1 Terminal, 51

AFDT&E and IOT&E of Test System #3, 53

Sentry Name for E-3A, 42

BRAVE SHIELD XVII, 42

PEACE SKY LOAs Nos. 3 and 4, 42

First Iranian PEACE SKY E-3A PMR, 44

E-3A (cont'd)

NATO AEW Program

- Approval of and MMOU Signing, 45
- PMD for, 45
- Letter of Intent/Signing by NAPMA, 45
- Funding, 45
- DDT&E and Production Letter Contracts for, 46
- ECP for JTIDS HIT on E-3A, 45
- NAPMA Signing of Acquisition Agreement, 47
- Exercise Team Spirit 79, 47
- Support to Saudi Arabia, 47, 53
- Upgrade of Flight Simulator, 57
- PEACE SENTINEL LOA Option #1, 57
- PEACE CUBE LOA, 59
 - RFP Released to Industry, 61
- First E-3 FCT Aircraft, 60
- PEACE SHIELD Contract to Boeing, 60
- Contract for E-3 FIT Awarded, 62
- First Flight of Saudi E-3 #1 (PEACE SENTINEL), 62
- Flight Simulator Improvement Program (FSIP) Completed, 62
- I&CO of Flight Crew Training System (FCTS), 64

Airborne Weather Reconnaissance System (AWRS)

- Contract for Installation on Aircraft, 30

Aircraft Turbulence Measuring System (ATMS), 30

Alaskan Air Command (AAC)

- Data Processing and Display System Declared Operational, 15

Apollo/Range Instrumented Aircraft (A/RIA)

- Contract Award, 16
- First A/RIA
 - Participation in Gemini 12 Mission, 20
 - AF Acceptance of, 23
- Modification of C-135 Aircraft, 23
- Last Aircraft Delivery to AFETR, 24

Automated Armed Forces Examining and Entrance Station (AAFEES)

- ESD Lead Responsibility for, 29

Automated Intelligence Data System (AIDS)

- Discontinued/Transfer of Responsibility, 11

AWACW, 552nd, 40, 42, 44-49, 51

Awards

- AFSC R&D Procurement Award to ESD, 14
- Organizational Excellence Award Presentations, 33, 36, 52-53, 56, 59, 62
- AF Civilian of the Year, 34
- Distinguished Service Medal to ESD Commanders, 36, 39-40
- AFA/AFSC Distinguished Award for Management Ability, 37

AFA Theodore Von Karman Award to E-3A SPO, 38
Legion of Merit to RADC Commander, 40
DOD Meritorious Award to Lincoln Laboratory, 40
ESD Contractor Excellence Award, 53
Small and Disadvantaged Business Award to ABGp/BC, 56
AFSC Top Cost and Management Analysis Award to ESD/IM, 56
Defense Superior Management Award to ESD/TC Team, 56
Outstanding Unit Award, 62

B

Back-Up Interceptor Control (BUIC) System

Responsibilities to Detachment 10 (CMCMO), 13
First BUIC II Center (North Truro) Operational, 15
Last BUIC II Site Turnover to ADC, 17
AFSC Approval of BUIC III System Transition Agreement, 26
Final Site Operational, 27

Ballistic Missile Early Warning System (BMEWS)

Site I Full Operational Capability, 7
Display Subsystems FOC at NORAD and SAC Hqs., 7
Site II Attains FOC, 8
Site III Completion, 8; IOC, 11; FOC, 12
U. K. Field Office Becomes Detachment 7, 9
Integration of BMEWS and SPADATS into NORAD COC, 9
Acceptance of BMEWS by ADC, 11
SPO Discontinued, 12
Transfer of Responsibilities to 496L, 12
Responsibilities to Detachment 10 (CMCMO), 13
Cheyenne Mountain Complex Integration of, 17
Category III Tests Successful Completion at Sites, 21
Cost of, 21
Completion of, 21
Project Office Terminated, 22
Contract for TOR Upgrade Program, 41
Site Survey of Clear, Alaska, Facility, 41
Preliminary Survey of Site I for MOD Program, 43
CDR of Hardware Equipment, 44
Tactical Operations Room Termination, 52
Contract for Two-Faced, Phased-Array Radar at Thule, Greenland, 55
Missile Impact Predictors (MIP)
 Accepted by, 59
 IOC Effective, 59
Site I Radar Hardware Installation, 59, 61
Site I Interface Tests, 60
Site I Upgrade Program
 First Formal Test (Antenna Array Subsystem), 60
 First Milestone, 61
 Integration of Radar Signal Processor, 62
 First Satellite Tracked, 64
Site III Upgrade
 RFP to Raytheon, 64
FQT of Software, 65

Base Air Defense Ground Environment (BADGE) System
Operational, 26

BRAVE SHIELD XVII, 42

Buildings

ESD Headquarters (#1606)
Cornerstone Laying Ceremony, 10
Contractor Acceptance and Occupancy of, 11
Royal Canadian AFLO Established in, 11
Systems Management Engineering Facility I
Cornerstone Laying Ceremony, 50
Inspected and Accepted, 53
Dedication, 54
Systems Management Engineering Facility II
Ground-Breaking, 55
Dedication, 61
Systems Management Engineering Facility III
Construction Contract, 63

C

Cheyenne Mountain Complex

Renamed NORAD CMC, 14
Integration of Systems, 17
SAIDS Function
Incorporation into CMC Improvements Program, 27

Clinic, USAF

Reassigned to ESD, 34

COBRA DANE

Contract Award for Construction, 35
First Radiation, 38
Soviet Missile Launch Detection, 39
ESD Acceptance of Radar System, 40
Radar System Transfer to ADCOM, 41

COBRA JUDY Program

Radiation Testing, 52
Radar Subsystem Testing, 52
USNS Observation Island Turnover to MSC, 52
Radiation Hazard and X-ray Testing, 52
Dedication Ceremony, 52

COMBAT GRANDE Program

Spanish AF Responsibility for Semi-Automatic Segment of, 41

Command and Control

473L System, 10, 15
492L System, 10, 15, 20, 30, 32

Command and Control (cont'd)

Contract for AFICCS, 23

Contracts for Control and Surveillance of Friendly Forces Study, 25

RFP Released for WWMCCS, 29

Mission Analysis of C² Communications of Theater Operations, 29

AFSATCOM IOC, 48

Command, Control, Communications (C³)

Coalition Defense and C³I Symposium, 56

C³ Symposium Hosted by Det 9, 58

Second Conference on C³ Hosted by Det 9, 61

Command and Control System, USAF, 473L

Conversion to 473L/492L SPO, 10

Established as Separate SPOs, 15

Command Display System, AN/GSQ-168

Turnover to U. S. Readiness Command, 32

Common Digitizer, 17, 35

Communications

Contracts for

Acquisition of Lightweight Tactical Communications Facility, 20

Modernization of Communications Between England and West Germany, 21

AUTOVON Centralized Alarm System, 31

Development of Microwave Communications Systems, AN/GSQ 119/120, 32

ESD Key Role in Development of First TACSATCOM System, 21

Completion of SEED TREE, 22

Completion of SOFT TALK, 484L, 23

Kanto Plains Communications System, 484N-B, 26-27

TACSATCOM Terminals Support of Apollo 11 and 12 Missions, 26

Completion of SAC C-E Five-Year Engineering Plan, 28

Completion of Special Purpose Communications System, 487M, 31

Completion of Defense Communications Systems Engineering Capability, 31

Communications Systems Engineering Group Established, 32

Defense Communications System, 44

Hawes Radio Relay Station, 47

Digital European Backbone, 48, 50

AFSATCOM IOC, 48

COMPASS LINK System

Turnover to AFCS, 28

Computer Acquisition Office, AF (AFCAO)

Directorate of ADP Equipment Selection Redesignated as, 39

Assigned to AF Data Automation Agency, 39

Computer Systems

- AF Acquisition of EDP Computer Systems, 18
- DELTA I System
 - Operational, 19
 - Cost and Purpose of, 19
- USAF Base Level Data Automation Standardization Program, 24
 - Large Computer Acquisition, 24
- Contractor for Installation of EDP Equipment at AFLC and AMAS, 24
- RFPs for Installation of EDP Equipment at AFAFC, 24
- Contractor for AFLC Command Data Systems and Equipment Modernization Program, 33
- Contract for ADP Equipment at AFHRL, 34
- Contractor for ADP Equipment at San Antonio Data Services Center and AFMPC, 35
- Trainer for Equipment and Program Simulation, 58

Cuban Crisis

- ESD Emergency Command Post Activated, 10

D

Defense Communications System (DCS)

- Contract for LRIP of Automated Technical Control Capability for, 44

Detachments

- 1 (WPAFB) - Designated and Activated, 31; Inactivated, 32
- 1 (Iran) - Designated and Activated, 37; Closing, 47
- 2 (WPAFB) - Becomes ESD Interdivision Liaison Office, ASD, 10
- 2 (Colo. Springs) - Established, 50
- 3 (Hickam AFB) - Discontinued, 14
- 3 (LAAFS) - Discontinued, 14
- 7 (London) - BMEWS U. K. Field Office, 9; Discontinued, 11
- 9 (Weisbaden) - Established, 7; Reorganized, 13; Relocation, 41
 - EIFEL System Program Office Established, 56; C³ Symposium, 58;
 - Conference on C³I Programs in Support of NATO, 61
- 10 - ESD Field Office 2, 10; Redesignation, 13
- 11 - Replaces Det. 3, 14; Relocated, 20; Inactivated, 37
- 12 - Inactivated, 33
- 13 - Designated and Organized, 27; Inactivated, 32
- 14 - Designated and Organized, 27; Inactivated, 33
- 15 - Designated and Activated, 54

Digital European Backbone (DEB)

- Demonstration, 48
- Phase I System
 - Final Operational Capability, 50
 - Program Management Responsibility Transfer to AFLC, 50

Distant Early Warning (DEW) Line

- Extension to Iceland Completion, 9
- Subsystem B Installation Across, 16

E

E-3A Program (See Airborne Warning and Control System)

E-4 Program (See Advanced Airborne Command Post)

EIFEL System

SPO Established, 56

Electromagnetic Compatibility Analysis Center (ECAC)

Detachment 8 Operation of, 7

Contract to Illinois Institute of Technology, 62

Electronic Systems Center (ESC)

Activation, 4

Counterpart of AFCCDD, 4

Commander Named, 4

Winter Study on L Systems, 4

Operational, 5

Project Offices Reorganized as SPOs, 7

ESC and AFCCDD Form ESD, 7

Electronic Systems Division (ESD)

AFCCDD/ESC Form ESD, 7

Activation, 7

Commanders/Vice Commanders, 7, 9-10, 13-16, 22, 26, 32-40, 42, 50, 53-54, 58, 63

Organization, 7

Financial Plan, 7

Field Office 1 (412L SPO) Organized, 8

413L SPO

Discontinued, 8

Responsibilities to 480L SPO, 8

Field Office 2 (425L SPO)

Organized, 8

Becomes Detachment 10, 10

European Detachment 9

Established, 8

Support of 412L, 466L, 480L SPOs, 8

EIFEL SPO Established, 56

Reassignment of Commander, 9

481L SPO Organized, 8

EDP Equipment Office Established, 10

Memo of Agreement with MITRE, 10

Detachment 7 Discontinued, 11

Move to Griffiss AFB, 12

Direction of A/RIA Program, 16

Office of Assistant for Limited War

Established, 16

Operations Cease/Abolished, 31

Electronic Systems Division (cont'd)

Responsibility for AFCRL PI Functions, 28
DC Program Responsibilities and Redesignation, 31
Deputy for Tactical Systems Program Responsibility, 31
AFSC-Directed Study on Communications Capability, 31
Directorate of Information Systems Technology Established, 32
Tactical AF Systems Engineering Group (TAFSEG) Established, 32
Briefings to Industry, 32
CPIF Contract for Development of TACC, 39
C³ Countermeasures Deputy Established, 52
Realignment of Project Offices, 53
TO and AFALD/LWE Merger to Become AL, 55
Detachment 15 Activated, 50
Intelligence Advisory Council Formed, 58
Contract with Lincoln Laboratory for Continued R&D, 59
Directorate of Information Systems Established, 59
Contract to Establish Software Engineering Institute, 60
Assistant Chief of Staff Position Established, 60
Senior Technical Director Position Established, 60
Contract for E-3 Facility for Interoperability Test (FIT), 62
Tactical Systems (TC) and AWACS (YW) Reorganized, 63
Deputy for Acquisition Logistics and Technical Operations (AL) Reorganized, 63
Directorate of Acquisition Engineering (DE) Became Deputate, 64
Designated Lead Agency for NTB JPO, 64
RTO for Joint Stars, 65
New Intelligence Deputate (IC) Formed, 65
XR Deputate Reorganized, 65

Emergency Mission Support System

AFSC System Development Directive, 482L-1, Issued for, 8
SPO Discontinued, 14
Transfer of Responsibilities to 407L SPO, 14

Emergency Rocket Communications System (ERCS), 494L

Phase III Contract Award, 29

Enhanced JTIDS System Program

Successful CDR at Hazeltine, 58

F

Federal Contract Research Center

RFP for Establishment of, 58

FAST RACE Program

Completion of FAST RACE I and II, 22

Forward Air Control (FAC)

ESD Contributions for Improvement of, 15
Jeep-Mounted Communications Units, 15
Contract for AN/MRC-107s, 15, 18; Roll-Out Ceremony for, 18
Procurement Action Completion for AN/MRC-108s, 15
Simulated Bombing Mission for, 19
Automatic Radio Telephone System, 17

G

Ground Wave Emergency Network (GWEN)
Initial Connectivity Capability Contract, 54
Thin Line Connectivity Capability Contracts, 55, 56, 60
Lease Decision Authority to ESD/DE, 60
Initial Connectivity Capability (Phase I) Deployed, 62

H

HAVE QUICK Program
Contract for Modification Kits, 50
First Flight of E-3A with HAVE QUICK, 53
AF Organizational Excellence Award to SPO, 54
PMRT for Follow-on Production to WR-ALC, 55
GRC-171 Multiplexing (MUX) Network CDR, 56
Initial Software Improvements Contract, 57
FFP Contract for Expanded and Read Only Memory Clock Boards, 60
Delivery of Last HAVE QUICK-Modified GRC-171(V)4 Radio, 61

HAVE QUICK II Program
FSD Improvements Letter with Magnavox, 58
CDR at Magnavox, 61
DT&E Testing, 63

HAVE QUICK IIA Program
FSD Contract, 59
Part I of CDR, 61
Part II of CDR, 62

Hawaiian Air Defense System (HADS), 14

Haystack Microwave Research Facility
Haystack Antenna Dedication, 13
Transfer from USAF to MIT, 30

I

Intelligence Advisory Council
Formation, 58

Iranian Program
Detachment 1
Activation, 37; Closure, 47
PEACE SKY, 42, 44

J

Joint Surveillance System (JSS)
Canadian Signing, Letter of Offer and Acceptance, 49
FOC for Control Centers, 57

Joint Surveillance and Target Attack Radar System (JSTARS)

Responsible Test Organization, 57
U. S. Air Force-U. S. Army MOU, 58
Ground Station Module (GSM) Contract, 58
Pre-FSD GSM Deployed to Europe, 59
FSD RFP Released to Industry, 59
GSM/Reforger 85 Exercise, 60
FSD Effort Reduced to Three C-18 Aircraft, 61
FSD Contract Awarded, 62
Program Office Designated as Deputate, 63
Initial Tests on GSM, 63
Down-Sized GSM Contract, 64
Change in Mission Design Series (MDS) Platform, 64
Responsible Test Organization, 65

Joint Tactical Information Distribution System (JTIDS)

Delivery of First Terminals for E-3A, 40
DT&E Flight Testing of E-3A B Waveform Terminals, 42
First Class 2 ADM Terminal Delivery to Navy, 43
First Class I HIT Shipment to IBM, 44
Adaptable Surface Interface Terminal, 44, 49
ECP for Implementation of HIT on E-3A, 45
FCC Approval for Operation in 960-1215 MHz Band, 47
Change Order on HIT ECP, 48
RFP for HIT Maintenance, 49
Release of Class 2 Terminal RFP, 49
Class 2 Terminal FSED, 51
Flight of Class 1 HIT with E-3A Test System #3, 51
ASIT Reliability Test, 52
First Class 1 TDMA Terminal Delivery, 54
Class 1 Terminal Installation, 56
MOU Signing for Class 2 Terminal Development, 56
FSED Army Class 2 Terminal Accepted, 57
AF Acceptance of ASIT, 58
Release of RFP for Class 2 Terminal Follow-On FSD, 60
Class 2 Terminal Successfully Flight-Tested, 61
Class 2 Bilingual Terminal Flight-Tested, 63
Class 2M Terminal FSD, 63
ASIT Turned Over to TAC, 64
Class 1 TDMA Terminals Contract, 65

K

Kanto Plains Communications System, 484N-B

Full Operational Capability, 26
Integration of Southern Japan Military Network, 27
Discontinued, 27

L

L Systems

407L, 13, 22, 25, 36	418L, 14
411L, 25	425L, 8, 9-10, 12
412L, 8, 13-14, 27	431L, 8, 12
413L, 8	438L, 11
414L, 28	439L, 22
416L, 12, 14, 24	440L, 31, 36, 37
465L, 9, 14	485L, 30
466L, 8	486L, 13, 19, 23
473L, 10, 15	487L, 22, 27
473L/492L, 10, 15	488L, 12
474L, 12	489L, 15-16
477L, 7	490L, 36
480L, 8	492L, 10, 15
481L, 8, 12	494L, 29
482L/431L, 9	496L, 8, 12
484L, 23	

Lincoln Laboratory, MIT

- Proposal for Lincoln Transition System, 2
- New Charter, 2
- Tasked by OSD, 6
- AFSC Plan for Administration of, 11
- Haystack Antenna, 14
- Montana Large Aperture Seismic Array Operation, 24
- Recipient of DOD Meritorious Award, 40
- Director Nomination as Assistant Secretary of Defense (C³I), 40
- Contract for Continued R&D, 59

M

Manpower

- Civilian Reductions, 27, 28, 63
- Authorized and Assigned Strength, 1961-1986, 67

Maxwell Report

- Recommendations for
 - ARDC Centers (Western, Central, Eastern: ESC), 4
 - Discontinuance of ADSID, 4
 - Establishment of AFRD, 4
- ARDC Implementation of Recommendations, 4

Mediterranean Communications (MEDCOM) System, 486L

- SPO Established, 13
- Commissioning Ceremony of, 19
- Purpose and Composition of, 19
- Completion of, 23

MILSTAR

- Software PQT Completed, 64

Minimum Essential Emergency Communications Network (MEECN) - Program 616A

ESD Overall Responsibility for, 29
Formation in Deputy for E-4, 38
RFP for 100 KW VLF/LF Airborne Transmitter, 46
Hawes Radio Relay Station Turnover to SAC, 47
Contract for Phase IV of 616A Modem Program, 49
Program Management Responsibility Transfer to SM-ALC, 49

MITRE Corporation

Formation by MIT, 3
Letter Contract Amendment
MITRE Principal Systems Advisor to AFCCDD, 5
AFCCDD Recommendation for MITRE Contracting, 5
Dedication of Main Building, 9
Memo of Agreement with ESD, 10
Contract with ESD, 10
Work on National Military Command System, 11
President Appointed Under Secretary of AF, 26
D. C. Operation Renamed METREK, 39
MOU with AF on DOD and Non-DOD C³ Work, 42

Montana Large Aperture Seismic Array

ESD Operation and Maintenance of, 24
AN/FPS-49 Radar Modification
Testing Completion and Turnover to ADC, 32

Move

NASA Decision for Boston Area Center, 12
Proposal for ESD Move to Griffiss AFB, 12
NASA Visit to Hanscom, 12
ESD Study on Proposed Move, 13

N

National Military Command System (NMCS)

MITRE Work on, 11

NORAD Cheyenne Mountain Complex Improvements Program, 427M

SAIDS Function Incorporation, 27
Contracts for Improvements, 34-35

NORAD Combat Operations Center, 425L

Integration of BMEWS and SPADATS, 9, 17
Responsibilities to Detachment 10 (CMCMO), 13
Discontinued, 13
Philco 212 Computer Placed in, 15
Beneficial Occupancy Dates, 15
ESD Turnover to NORAD and Construction of, 17
Full Operational Capability, 19
Manual Patch Panel Acceptance by AF, 26

North American Air Defense Command (NORAD)
AF Engineering Responsibility Transfer, 34

Northern Area Communications System, 489L, 15-16

Nuclear Detonation Detection and Reporting System (NUDETS)
Regional Data Processing Center Completion/Operation, 13
Acquisition of Message Processors Completed, 34

0

Organization (See Electronic Systems Division)

Overseas AUTOVON Switches, 490L
AF Engineering Responsibility Transition to AFLC, 36

Over-the-Horizon, Backscatter, CONUS, 414L
SPO Organized at ESD, 28
Test and ESD Acceptance of Experimental Radar System, 50
Major Milestone Reached, 50
Bangor, Maine, Site for Radar Operations Center, 51, 53-55
West Coast Radar System (WCRS)
Final Environmental Impact Statement (EIS), 57
Operations Center, Transmitter/Receiver Sites, 57
Site Selection Approval, 61
RFP Released, 62-63
Ground-Breaking for Center, 64
East Coast Radar System (ECRS)
Sector 3 Contract, 59
Central Radar System (CRS)
PMD, 61
Alaskan Radar System (ARS)
PMD, 61

Over-the-Horizon, Forward Scatter, System, 440L
ADC Signing of Turnover Agreement for, 31
Recipient of Organizational Excellence Award, 36
Termination of, 37

P

PAVE PAWS Program
SPARS Renamed as, 37
East Coast Site (Otis AFB, MA)
Ground Breaking Ceremonies for, 40
Meetings on Microwave Radiation, 41
Proposal for Measuring Electromagnetic Field Strength, 41
Subarray Energizing on Radar, 42
Radiation Level Measurements, 43

PAVE PAWS Program (cont'd)

Power Density Measurement Tests and Reports to EPA, 44-45
ESD Report on Lawsuit Against, 45
System Performance Testing Completion, 45
Filters Installed in EMS System, 46
Public Hearings on EIS, 45, 49
Meeting on Lower Elevation Angle Limit Protection System, 46
Final Review of EIS, 47
Site Accepted by ESD, 47
Amended Complaint Filed, 48
Contract to Relocate EMS Repeater Station, 48
Work Completed, 48

West Coast Site (Beale AFB)

Proposal for Measuring Electromagnetic Field Strength, 41
Court Decision on Lawsuit Against, 42
Environmental Impact Statement Contract, 43
First Radio Frequency Transmission, 47
Review of CEIS, 47
Three Satellites Tracked, 48
Draft EIS Released, 49

PAVE PAWS Expansion Program

RFP Release, 55
Contract, 56
Southeast Site
DT&E System Testing, 63
Completed, 64
Southwest Site
DT&E Testing, 65

PEACE CUBE

LOA, 59
RFP Released to Industry, 61

PEACE SENTINAL

LOA, 57
Amendment 1, 57
First Flight of Saudi E-3 #1, 62
First E-3 Delivered to Saudi, 64

PEACE SHIELD

Largest Contract, 60

Project 6682, Test Meteorological Support
Transfer to AFCRL, 28

Project Big Rally II

Phase I Completed, 9
Phase II Completed, 12

Project Charles

Initiation, 1
Final Report, 2

Project Forecast

Command Project Manager for, 10

Project Lincoln

Naming of, 2

Program for, 2

ARDC/AFCRC Responsibility for, 2

Appointment of Director, 2

Renamed Lincoln Laboratory, MIT, 2

Project MALLARD

Detachment 13 Designated and Organized, 26

Project Office Renamed AF TRI-TAC, 30

Project PHOENIX

Implementation, 33

Project PRESS

Support by Detachment 11, 14

Project SEEK STORM

Phase I Completion, 28

R

Radars

Weather Radars to SEA, 18

Transportable Weather Observing and Forecasting Stations, 18

ESD Completion of New Satellite Tracking Radar, 18

Contracts for

Semi-Automatic and Control Airspace Surveillance System, 21

OTH Radar Study, 25

Development of Tactical Ground Control Approach Equipment, 25

Fold-Away Radar, 22

ESD Development of New Weather Radar, AN/FPS-77, 23

AN/FPS-85 Phased Array Radar

AFSC Responsibility for; Turnover to ADC, 26

Resources Utilization Board, 55

Rome Air Development Center (RADC)

Reassigned to ESD, 38

Detachment 1 Designation and Activation, 39

SEEK TALK ADM Contracts, 47

Royal Canadian Air Force

Liaison Office Established, 11

Royal Saudi Air Force

PEACE SENTINEL LOA, 57

Amendment #1 Accepted, 57

Acceptance of AWACS FCTS, 64

Royal Thailand Air Defense System (RTADS)
Contract for, 63

Ryukyu Air Defense System, 418L
SPO Formation, 14
Responsibility for Acquisition of Hawaiian Air Defense System (HADS), 14
Contract for Semi-Automatic Airspace Surveillance and Control System, 21

S

SAC Control System, 465L
Construction Begins, 9
Beneficial Occupancy of COCs, 10-11
ESD Effort on SACOPS/SACCS
Test and Completion of, 28
Communications-Electronics Five-Year Engineering Plan
Completion of ESD Work on, 28
Operational SACOPS Transition to SAC, 29
Computer Programs for Data Management System, 30
PACCS/ADA Data Link Transition and Turnover to SAC, 31
First WWMCCS Computer Installed, 33
SEED CUPS, 36
Replacement Keyboard
FCA and PCA Audits of, 44
Production Acceptance Testing of, 46; Acceptance of, 47
Turnover to SAC, 49
Total Operational SRK Units, 49
First LPU Production Unit
Delivery/Acceptance Ceremony, 49

Satellites

Tactical Satellite I
Support of Apollo 11 Mission, 26
Lincoln Experimental Satellite (LES-6)
Support of Apollo 11 Mission, 26
COMPASS LINK System Turnover to AFCS, 28
USAF TACSATCOM Test Program Final Report, 30

SATIN IV

Program Office Established, 36

Scientific Advisory Board (SAB), AF

Study on AF R&D, 1
Ad Hoc Committee Appointed, 3
Stever-AFSAB Report
Recommendation for Reorganization of ARDC, 3

Sea-Launched Ballistic Missile (SLBM) Detection and Warning System

System Program Directive, 474L, 11
Designation as System 416N, 11
Testbed Facility Installation, 19
Acceptance by ADC, 28

SEED CUPS

ESD Acceptance and Transition to AFLC, 36
System Turnover to SAC, 36

SEED TREE, 439L

Final Link Completion, 22

SEEK DAWN System, 416P

Completion, 28

SEEK SAIL (2294) Program, 40

SEEK SCORE

Implementation of Production Phase, 55

SEEK SKYHOOK

Balloon Explosion, 39

SEEK STORM

Phase I, 28

SEEK TALK System

Contract for Aircraft Integration Study, 43
Final Procurement Action Authorization for ADM Phase, 46
Award of ADM Contracts, 47
Acceleration of Program, 48
PMD Amendment for, 50
Contracts for Phase I FSED, 51
Contract for Phase II FSED, 53

Semi-Automatic Ground Environment System (SAGE), 416L

ADES Project Office Operational, 2
21st SAGE Air Defense Sector Operational, 8
Completion of Center at North Bay, Ontario, 11
ALRI Program Completion, 11, 24
416L/M SPO Assumes 474L (BMEWS) Responsibilities, 12
Responsibilities to Detachment 10 (CMCMO), 13
Transition of Engineering Responsibility to ROAMA, 13
System Engineering Responsibility Transfer to AFLC, 14
BUIC II Center as Backup, 15

SOFT TALK

Completion of, 23

Solar Observing Optical Network (SOON)

Operational, 37

Southeast Asia Missions

Weather Stations to SEA, 18
Airlift of ESD-Developed Equipment, 23
ESD SEA Field Activities Office (Bangkok)
Activation, 24
Closure and Deactivation, 29

Southeast Asia Missions (cont'd)
SEEK DAWN System Completion, 28
TACAN Antennas Deployed to SEA, 29
SEA Logistics Requirement, 29
Turnover of Weather Satellite TV Ground Stations to AWS/AFCS, 29
SEA Operational Requirement 120, 29

Space Analyst Intervention Display System (SAIDS) Program
Canceled, 27
Incorporation into NORAD CMC Improvements Program, 27

Space Environment Monitoring (SEM) Study
Initiation, 29
Draft Final Report to AFSC and AWS, 29

Special Purpose Communications System, 487M
Completion of, 31

Strategic Air Command Digital Network (SACDIN)
Approval by AFSARC, 41
HAC Approval to Reprogram Funds, 43
System Design Review Completion, 44
Program Management Responsibility Transfer of SRK to SM-ALC, 49

Strategic Defense Initiative
SDI Cadre (XR-1) Formed, 59
Contracts for Battle Management/Command, Control and Communications
(BM/C³) Architecture Studies, 62
Special Emphasis Precedence Rating, 63
National Test Bed (NTB)
Joint Program Office, 64
ESD Lead Agency, 64
Facility Site Chosen, 64

Strategic Forces, U. S.
Management of Strategic Forces Study, 29
ESD Completion of Formal Portion, 29

Strike Command, U. S., Command and Control System, 492L
ESD Work on Development of, 10
Delivery of JACKPOT II Units to STRICOM, 15, 20
Contract for Visual Display and Voice Recording System, 20
Completion of Computer Program Effort, 30
Completion of System Definition Study, 32

Survivable Low Frequency Communications System, 487L
Final Testing of Communications Station, 22
AF Engineering and Support Responsibilities to AFLC, 27

T

Tactical Air Control Centers

Contract for Improvements to, 34
CPIF Contract, 39

Tactical Air Control System Improvements (TACSI) SPO, 485L Established, 30

Tactical Air Control System (TACS), 407L

SPO Established, 13
482L Responsibilities Assigned to, 14
AN/TRC-97A Tactical Communications Facility Development, 21
Use of Fold-Away Radar, 22
Contracts for
 Tactical Electronic Switching Centers, AN/TCC-30, 25
 Computer Program Modifications for TACS/TADS Interface, 33
AF Organizational Excellence Award to SPO, 36
Completion of, 36
Transfer of TACS/TADS Computer Programs to TAC, 40

Tactical Air Defense System (TADS)

TACS/TADS Interface, 33, 40

Tactical Air Navigation (TACAN)

Development of Electronically Steerable Antenna, 23
TACAN Antennas Deployed to SEA, 29

Tactical Information Processing and Interpretation (TIPI) System

ESD Assumes Control of, 31
Contract for Systems Integration and Checkout, 34

Tactical Long Range Navigation (LORAN) System

ESD Assumes Control of, 31

Telemetry

A/RIA Program, 16
Conversion of Range Telemetry Systems (CORTS), 27
 AFSC Approval of IOC Date, 27
 Attainment of IOC Date, 30

Terminal Control Program

ESD Assumes Responsibility for, 31

Traffic Control, Approach and Landing System, 431L

Emergency Mission Support Division Assigned to, 8
Becomes 482L/431L SPO, 9
Engineering Responsibility Transfer to AFLC, 12

Traffic Control and Landing System (TRACALS), 404L

ESD Assumes Control of, 31
AN/TPN-19 Systems 1 and 2 Acceptance, 38
AN/TPN-19 Responsibility Transfer to SM-ALC, 39

TRI-TAC Project Office

ESD Management of AF Participation in Program, 30
Follow-On to MALLARD Program, 30
Program Office Established, 35
AN/TRAC-170s Delivered, 59
TSSRs Shipped, 61

W

Weapon System Management Study Group (WSMSG)

Request for ARDC/AMC Representatives to, 4
AMC Commander Named Head of, 4
New AFR 375 Series for Selected Weapons & Support Systems, 6
AFCCDD/ESC Agreement on Implementation of, 6
SPO Reorganization Under, 7

Weather Equipment

Contract for Weather Chart Transmission and Recording Equipment, 22
ESD Development of New Weather Radar, AN/FPS-77, 23
Completion of AN/TNQ-14 Cloud Height Set, 29
ESD Turnover of Weather Satellite TV Ground Stations to AWS/AFCS, 29

Weather Observing and Forecasting System, 433L

Completion of AN/TNQ-14 Cloud Height Set, 29

WESTPACNORTH Air Defense Region

Compatibility Program Work Completed, 33

White Sands Missile Range (WSMR) Air Surveillance System

Turnover to U. S. Army, 31
Completion of Computerized AS System, 32

Winter Study Group

Study on L Systems, 4
Director of, 5
Delivery of Interim Report to ARDC, 5
Final Report Issued by, 6
ARDC Objections to Report, 6

World-Wide Military Command and Control System (WWMCCS)

RFP Release by ESD, 29
Secretary of Defense Approval, 29
Contractor for, 32
First WWMCCS Computer Installed at SAC, 33
Contractor for Integration of WWMCCS and SAC Systems, 34
Program Office to Deputy Status, 37